

Project F0-S30: Time Extension #1

Routing in Progress: Final Review (Step 3 of 4)



Time Extension Details

This form notifies the State that the physical work on a project will not be completed by the work completion deadline. Typically this request for an extension should be made at least 30 days prior to an upcoming deadline.

Project Officer: Terry E Brown
te.brown@iowa.gov
515-218-5444

Approved Extension Date: < no value >

Requested Completion Date: June 30, 2022

FEMA Tracking

Justification: The current deadline for construction of the Pigeon Creek Drainage District #8 is December 31, 2020. The project was completed on July 9, 2019 and is awaiting project closeout with FEMA. The Pigeon Creek Drainage District #8 therefore requests that the completion deadline be extended to June 30, 2022.

Current % Complete: 100%

FEMA Determination: N/A

Is Requested Completion Date Within the POP? No

Grant

2019 Flood Recovery Fund - Iowa Code 418.16
Non-Federal Grant
Start: May 28, 2019
Work Deadline: June 30, 2024

Grant Period of Performance Start Date
- May 28, 2019
Grant Period of Performance End Date
- Jun 30, 2024

Applicant

Pigeon Creek Drainage District #8
Name (Legal): Pottawattamie County Pottawattamie County
FIPS: 155-UTTMS-00
FEIN #: 42-6004433
Vendor #: 00003034120
DUNS #: 078319660
Has Direct Deposit: No
Billing Address: 227 S 6th St,
Council Bluffs, IA, 51501

Project

F # S #30
Levee Improvements
GF General Fund
Project POP Deadline:
December 31, 2020
Eligible: \$8,400.00

Workflow Summary

Federal: \$0.00 (0%)

Un-Expended Eligible: \$0.00

Current Step: 3) Final Review
Description: Final Review by Grant Manager

Recipients: ND Grant Manager (State), Flood Recovery
Manager (ND Financial Manager)

Last Advanced: Oct 6, 2021 at 12:17 PM by Terry E
Brown

Submission: Oct 6, 2021 at 12:17 PM by Terry E
Brown

Form

State Use Only

FEMA Determination:

Choose One

Approved Completion Date:

Assigned Project Officer:

Entering an Assigned Project Officer into this field will override the default Assigned Project Officer for this Appeal. The default Assigned Project Officer is: Terry E Brown

FEMA Tracking #

Requested Completion Date:

Jun 30, 2022

Justification:

The current deadline for construction of the Pigeon Creek Drainage District #8 is December 31, 2020. The project was completed on July 9, 2019 and is awaiting project closeout with FEMA. The Pigeon Creek Drainage District #8 therefore requests that the completion deadline be extended to June 30, 2022.

Provide a detailed timeline of delays in conjunction with documented justification describing the extenuating circumstances or unusual project requirements that are beyond the control of the applicant. This must be provided for approval consideration. Add attachments as necessary for a complete request description.

Current Percent Complete:

100 %

No Quarterly Report Percent Complete available.

Current Estimated Project Cost:

\$

Milestones

Detailed timeline for completing the remainder of the work on this project.

From	To	Description
Dec 31, 2020	Jun 30, 2022	Construction, Engineering, Legal

October 1, 2021

Iowa Flood Mitigation Board
7900 Hickman Road, Suite 500
Des Moines, IA 50324

Re: FRF Time Extension Request
Pigeon Creek Drainage District #8
Pottawattamie County, Iowa

Dear Board Members:

The current deadline for construction of the Pigeon Creek Drainage District #8 is December 31, 2020. The project was completed on July 9, 2019 and is awaiting project closeout with FEMA. The Pigeon Creek Drainage District #8 therefore requests that the completion deadline be extended to June 30, 2022.

Sincerely,

Pigeon Creek Drainage District #8

A handwritten signature in cursive script that reads "Frank Moran".

Frank Moran, Chairman