

Project F0-S17: Time Extension #1

Routing in Progress: Final Review (Step 3 of 4)



Time Extension Details

This form notifies the State that the physical work on a project will not be completed by the work completion deadline. Typically this request for an extension should be made at least 30 days prior to an upcoming deadline.

Project Officer: Terry E Brown
te.brown@iowa.gov
515-218-5444

Approved Extension Date: < no value >

Requested Completion Date: July 1, 2023

FEMA Tracking

Justification: This project is delayed due to lack of funds available. Application for new funding will be made as it becomes approved and available. Please extend completion date to Summer of 2023.

Current % Complete: 0%

FEMA Determination: N/A

Is Requested Completion Date Within the POP? No

Grant

2019 Flood Recovery Fund - Iowa Code 418.16

Non-Federal Grant

Start: May 28, 2019

Work Deadline: June 30, 2024

Grant Period of Performance Start Date

- May 28, 2019

Grant Period of Performance End Date

- Jun 30, 2024

Applicant

Wabonsie Levee

Fremont County

FIPS: 071-UCWSS-00

FEIN #: 426005210

Vendor #: 00002130462

DUNS #: 117136268

Has Direct Deposit:

Billing Address: c/o Fremont County Auditor, Sidney, IA, 51652

Project

F # S #17

Levee Improvements

GF General Fund

Project POP Deadline:

December 31, 2020

Eligible: \$809,915.00

Federal: \$0.00 (0%)

Workflow Summary

Current Step: 3) Final Review
Description: Final Review by Grant Manager

Recipients: ND Grant Manager (State), Flood Recovery
Manager (ND Financial Manager)

Last Advanced: Oct 25, 2021 at 9:19 AM by Terry E
Brown

Submission: Oct 25, 2021 at 9:19 AM by Terry E
Brown

Un-Expended Eligible:
\$68,825.00

Form

State Use Only

FEMA Determination:

Approved Completion Date:

Assigned Project Officer:

Entering an Assigned Project Officer into this field will override the default Assigned Project Officer for this Appeal. The default Assigned Project Officer is: Terry E Brown

FEMA Tracking #

Requested Completion Date:

Justification:

Provide a detailed timeline of delays in conjunction with documented justification describing the extenuating circumstances or unusual project requirements that are beyond the control of the applicant. This must be provided for approval consideration. Add attachments as necessary for a complete request description.

Current Percent Complete: %

No Quarterly Report Percent Complete available.

Current Estimated Project Cost: \$

Milestones

Detailed timeline for completing the remainder of the work on this project.

From	To	Description
<input type="text" value="Dec 31, 2020"/>	<input type="text" value="Jul 1, 2023"/>	<input type="text" value="Construction, Engineering, Restoration and Repair"/>

October 21, 2021

To: Terry E. Brown

Re: Flood Recovery Time Extension

I am writing to request for a time extension for completion of repairs to the Waubonsie Levee. Repairs completed to date are temporary repairs only.

This project is delayed due to lack of funds available. Application for new funding will be made as it becomes approved and available. Please extend completion date to Summer of 2023.

Thank You,
Mary King-Bateman
Waubonsie Levee Trustee
Cell # 402.690.4525