
Reference 
Number*

Recipient Project Title
Funding Agreement 

Executed
Awarded

Requested & 
Paid

Balance

2 City of Hamburg
Hamburg 2019 Demolition, Land Acquisition, Housing 

Incentive
10/21/2019  $             940,857  $              39,213  $         901,644 

3 City of Fredonia Fredonia 2019 Flood Mitigation Project 10/21/2019  $             135,550  $                        -  $         135,550 

4 City of Hornick Hornick 2019 Flood Mitigation Project 11/4/2019  $          2,071,708  $                        -  $      2,071,708 

5 City of Hamburg Hamburg Ditch 6 Levee Elevation 10/21/2019  $          6,356,324  $         1,782,500  $      4,573,824 

6 Mills (County) Mills Co 2019 Acquisition/Demolition Local Match 11/4/2019  $          2,341,923  $            130,048  $      2,211,875 

7 City of Pacific Junction Pacific Junction 2019 Acquisition/Demolition Local Match 11/4/2019  $          3,153,638  $            147,008  $      3,006,630 

8 City of Buffalo Buffalo Elm Street Basin 3/2/2020  $             211,021  $                        -  $         211,021 

9 City of Council Bluffs Property Acquisition Pending Signature  $             342,540  $                        -  $         342,540 

10 Fensler Drainage District Levee Improvements 3/2/2020  $               76,849  $                        -  $           76,849 

11 Fremont (County) Fremont County Property Acquisition 3/2/2020  $               15,954  $                        -  $           15,954 

12 Fremont (County) Recovery Match - Debris and Asphalt 3/2/2020  $               38,025  $                        -  $           38,025 

13 Scott County EMA Medical Center Utility Water Well 3/2/2020  $             417,375  $                        -  $         417,375 

14 City of Hamburg Hamburg Levee Drainage Pumps and Demo Pending Signature  $          1,100,000  $                        -  $      1,100,000 

15 Coulthard Levee District Levee Improvements 3/2/2020  $          4,427,965  $                        -  $      4,427,965 

16 L-594 - Pleasant Valley Levee District Levee Improvements 3/2/2020  $             862,000  $                        -  $         862,000 

17 Wabonsie Levee Levee Improvements 3/2/2020  $             809,915  $                        -  $         809,915 

18 L-601 Missouri River LB - Bartlett Segment Levee Improvements 3/2/2020  $             804,350  $                        -  $         804,350 

19 L-601 Missouri River LB - Miller Sturgeon Levee Improvements 3/2/2020  $             652,650  $                        -  $         652,650 

20 M & P Missouri River Levee District Levee Improvements - Planning 3/2/2020  $             279,149  $                        -  $         279,149 

21 M & P Missouri River Levee District Levee Improvements 3/2/2020  $          1,709,474  $                        -  $      1,709,474 

22 Mills-Fremont Drainage District Levee Improvements 3/2/2020  $          1,465,000  $                        -  $      1,465,000 

23 Lorimor Drainage District Levee Improvements 3/2/2020  $             733,300  $                        -  $         733,300 

24 Pony Creek Drainage District Levee Improvements 3/2/2020  $          1,152,300  $                        -  $      1,152,300 

25 New St. Mary's Drainage District Levee Improvements 3/2/2020  $             685,500  $                        -  $         685,500 

26 Plattville Drainage District Levee Improvements 3/2/2020  $             425,700  $                        -  $         425,700 

27 Honey Creek Drainage District #6 Levee Improvements 3/2/2020  $             651,519  $                        -  $         651,519 

28 Nobles Lake Drainage District Levee Improvements 3/2/2020  $               51,090  $                        -  $           51,090 

29 Pigeon Creek Drainage District #2 Levee Improvements 3/2/2020  $             206,100  $                        -  $         206,100 

30 Pigeon Creek Drainage District #8 Levee Improvements 3/2/2020  $                 8,400  $                        -  $             8,400 

31 Sac Drainage District Levee Improvements 3/2/2020  $               42,404  $                        -  $           42,404 

32 Vanman Levee District Levee Improvements 3/2/2020  $          3,369,107  $                        -  $      3,369,107 

33 Watkins Drainage District Levee Improvements 3/2/2020  $             465,500  $                        -  $         465,500 

 $        36,003,186  $         2,098,769  $    33,904,417 

*
Awards numbered 8 - 33 are supported by the supplemental appropriation authorized on February 13, 2020 by Senate File 2144. 
Awards numbered 2 - 7 are supported by the appropriation authorized on May 8, 2019 by Senate File 638. 

Iowa Department of Homeland Security and Emergency Management

Flood Recovery Fund Financial Summary

September 16, 2019 through March 6, 2020

Flood Recovery Fund Financial Summary Recovery Division, 3/10/2020



2/14/2020 to 2/29/2020

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  211,021$  37,239$  248,260$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  ‐$  ‐$  ‐$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  (211,021)$  (37,239)$  (248,260)$ 

x

Tanna Leonard

City of Buffalo

329 Dodge Street

563‐381‐2226

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

Buffalo, IA 52728

Elm Street Basin Flood Mitigation

Project Status‐ entire 

project (Check One)

On Schedule

Delayed

Canceled

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

2019‐FRF‐0008AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

The project design engineering has been completed. An easement agreement has been 

approved for the property where the detention basin will be constructed. Bid 

specifications and notices have been reviewed and are pending revisions. Once approved 

the Bid Notice is scheduled to be published in the paper on March 10, 2020.  Bids will be 

publically opened March 31st and the selection process will begin April 6.   

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Completed

Suspended

‐$                                                  

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Amount Reimbursed from the Flood Recovery Fund

20%

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\Buffalo‐ Basin $211K (Carol)\6 Progress 

Reports\02.29.2020 PR\Draft\Draft 3 02.29.2020 PR‐ Buffalo



2/14/2020 to 2/29/2020

2/14/2020 to 4/30/2023

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  342,540$  ‐$  342,540$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  ‐$  ‐$  ‐$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  (342,540)$  ‐$  (342,540)$ 

X

Courtney Harter

City of Council Bluffs

209 Pearl Street

712‐890‐5354    charter@councilbluffs‐ia.gov

Council Bluffs ‐ Property Acquisition

Council Bluffs, IA 51503

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

2019‐FRF‐0009

ACTIVITY COMPLETION TIMEFRAME:

Work has not commenced at this time as funds have just become available.

‐$                                                 

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Amount Reimbursed from the Flood Recovery Fund

0%

Completed

Suspended

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

On Schedule

Delayed

Canceled

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

AGREEMENT NUMBER:

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\Council Bluffs‐Acq $43M (Terry)\6 Progress 

Reports\02.29.2020\Draft\SHORT FORM FRF PR‐ CB



2/14/2020 to 2/29/2020

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  76,848.90$  ‐$  76,848.90$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  ‐$  2,373$  2,373.00$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  (76,848.90)$  2,373$  (74,475.90)$ 

X

Fensler Drainage District ‐ Levee Improvements

‐$                                                  

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Suspended

On Schedule

Delayed

Canceled

PROJECT TITLE:

2019‐FRF‐0010AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

Above incurred and paid expenses represent engineering expenses.  Repair work has 

been delayed due to site and environmental conditions.  Landowner hearing regarding 

repair work has has been held and engineer is in the process of preparing bid packets.  

Amount Reimbursed from the Flood Recovery Fund

3%

Completed

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

Lyle McIntosh

Fensler Drainage District

31938 130th St

402‐651‐3884    brkfarmer1@aol.com

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

Missouri Valley, IA 51555

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\Fensler DD $265K (Terry)\6 Progress Reports\02.29.2020\Draft\10‐ 

Fensler 02.29.2020 FRF PR



2/14/2020 to 2/29/2020

2/14/2020 to 3/30/2023

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  15,954.05$  ‐$  15,954.05$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  10,450.00$  1,000.00$  11,450.00$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  (5,504.05)$  1,000.00$  (4,504.05)$ 

X

Canceled

Fremont County Buyout Local Match ‐ Property Acquisition

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)
10%

‐$                                                  Amount Reimbursed from the Flood Recovery Fund

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

Appraiser has been hired, appraisals are complete and costs have been reimbursed. 

Administrative costs from SWIPCO have been invoiced but not yet paid/reimbursed. 

FEMA grant application is in development. Historic preservation review is in process.

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

On Schedule

Delayed

Completed

Suspended

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

Atlantic, IA 50022

Alexsis Fleener

Fremont county

1501 SW 7th St

7132‐243‐4196

2019‐FRF‐0011

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\Fremont CO‐ Acq $4.5M (Dusty)\6 

Progress Reports\02.29.2020\Draft\02.29.2020 FRF PR ‐ Fremont CO‐Acq



2/14/2020 to 2/29/2020

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  38,025$  ‐$  38,025$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  ‐$  ‐$  ‐$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  (38,025)$  ‐$  (38,025)$ 

X

Fremont County Debris & Asphalt Repair Match‐Recovery Match

‐$                                                  

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Amount Reimbursed from the Flood Recovery Fund

90%

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

2019‐FRF‐0012AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

Each zone is progressing as scheduled, but with some minor delays due to impassible 

roads.
Completed

Suspended

On Schedule

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

Delayed

Canceled

Dee Owen

Fremont County

506 Filmore St/ PO Box 610

712‐374‐2031

Sidney, IA 51652

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\Fremont CO Debris & Asphalt Repair 

Match $38K (Dusty)\6 Progress Reports\02.29.2020\Draft\02.29.2020 FMB‐FRF PR‐ Fremont CO



2/14/2020 to 2/29/2020

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  417,375$  139,125$  556,500$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  ‐$  ‐$  ‐$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  (417,375)$  (139,125)$  (556,500)$ 

x

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

To date, we have completed the following:  

• On 02/14/2020, The State of Iowa’s Flood Mitigation Board approved our grant 

application as written.

• On 02‐19‐2020, Local meeting with Genesis Health System Staff & Scott County Project 

team to discuss next steps, and to inform the Genesis team about the procurement 

process for this project.  

• On 02‐21‐2020, we have completed the FRF award agreement

o See picture after signing completion

• On 02‐25‐2020, we published RFP for Architectural & Engineering Service on “Public 

Purchase” & Scott County Website.  www.PublicPurchase.com  &  

www.scottcountyiowa.com 

• On 02‐26‐2020, requested our local newspaper for public notification of RFP  

• On 03‐02‐2020 at 0900, we held a prebid meeting for anyone interested in bidding on 

the Architectural & Engineering Services.  

• On 03‐02‐2020 at 0945, we held a prebid tour of the Genesis’s East campus for the 

Water Well’s location & infrastructural tour for the companies present during the prebid 

meeting.  A sign‐in sheet completed for the prebid meetings

Future Scheduled Events or Action Items;

o On 03‐09‐2020, RFP Date Closes

o On 03/11/2020, Local team will review & evaluate the proposed RFP bids, while 

following all appropriate procurement procedures & policies

o On 03/19/2020, The Scott County Emergency Management Commission will approve 

the proposed RFP

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

On Schedule

Delayed

Canceled

Completed

Suspended

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Amount Reimbursed from the Flood Recovery Fund

5%

Brian Payne

Scott County EMA

1100 E 46th Street

563‐484‐3056

2019‐FRF‐0013

Davenport, IA 52807

Genesis Medical Center‐East‐Critical Utility Water Well

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\Genesis Critical Utility Well $417K 

(Carol)\6 Progress Reports\02.29.2020\Draft\02.29.2020 FMP‐FRF PR‐ Buffalo



2/14/2020 to 2/29/2020

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  1,100,000$  ‐$  1,100,000$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  ‐$  ‐$  ‐$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  (1,100,000)$  ‐$  (1,100,000)$ 

X

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

Hamburg Levee Drainage Pumps Demo‐Recovery Match

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Amount Reimbursed from the Flood Recovery Fund

5%

PROJECT TITLE:

2019‐FRF‐0014AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

Main Street structures have been inspected and estimates for cost of demolition are on 

file. FEMA demolition funding was requested 3/4/20. 

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

Completed

Suspended

Delayed

Canceled

Sheryl Owen

City of Hamburg

1201 Main St/PO Box 106

712‐382‐1313

Hamburg, IA 51640

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

On Schedule

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\Hamburg‐Levee & Drainage (Dusty)\6 

Progress Reports\02.29.2020\Draft\SHORT FORM  02.29.2020 PR



2/14/2020 to 2/29/2020

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  4,427,965$  ‐$  4,427,965$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  ‐$  1,458$  1,458$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  (4,427,965)$  1,458$  (4,426,507)$ 

X

Walter Utman

Coulthard Levee District

111 N 2nd Ave

402‐651‐3884          wutman@loganet.net

2019‐FRF‐0015

Logan, IA 51546

Coulthard Levee District ‐ Levee Improvements

Suspended

‐$                                                  

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Amount Reimbursed from the Flood Recovery Fund

1%

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

Completed

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

Preliminary engineering surveying and design of levee breach repair.

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

On Schedule

Delayed

Canceled

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\Harrison CO‐Coulthard Levee DD $1.5M 

(Terry)\6 Progress Reports\02.29.2020\Draft\SHORT FORM FRF PR‐Coulthard



2/14/2020 to 2/29/2020

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  862,000$  ‐$  862,000$ 

TOTAL FUNDS EXPENDED TO DATE: 24,000,000$  ‐$  ‐$  24,000,000$ 

PROJECT OVERRUN/ (UNDERRUN): 24,000,000$  (862,000)$  ‐$  23,138,000$ 

x

John Askew

Pleasant Valley Levee District

2219 160th Street

712‐574‐3626      askew.john@gmail.com

2019‐FRF‐0016AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

State money wasn't avaliable til early March.  

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

On Schedule

Delayed

Canceled

Suspended

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

Completed

Thurman, Iowa 51654

L‐594 Pleasant Valley Levee District ‐ Levee Improvements

‐$                                                 

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Amount Reimbursed from the Flood Recovery Fund

35%

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\L‐594 Pleasant Valley Levee Disrict\6 Progress 

Reports\02.29.2020\Draft\02.29.2020 FRF PR‐ L‐594 PV



2/14/2020 to 2/29/2020

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  809,915$  ‐$  809,915$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  ‐$  ‐$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  (809,915)$  ‐$  (809,915)$ 

X

2019‐FRF‐0017AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

L‐601 Missouri River ‐ Wabonsie Segment ‐ Levee Improvements

Work has not commenced at this time as funds have just become available.

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

On Schedule

Delayed

Canceled

Completed

Suspended

‐$                                                   

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Amount Reimbursed from the Flood Recovery Fund

0%

STATE OF IOWA        
FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

Jim Shepherd

Wabonsie Levee District

1166 Bluff Rd

712‐350‐1167        jdotypsf4@hotmail.com

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

Thurman, IA 51654

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\L‐601 Levee‐ Wabonsie Segment\6 Progress 

Reports\02.29.2020\Draft\17‐ L601 Wabonsie 02.29.2020 FRF PR



2/14/2020 to 2/29/2020

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  804,350$  ‐$  804,350$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  35,542$  ‐$  35,542$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  (768,808)$  ‐$  (768,808)$ 

x

Chris Dashner

Missouri River LB‐Bartlett Segment

310 10th Street

712‐527‐0158     dashnerc@gmail.com

Glenwood, IA 51534

LOCAL CONTACT NAME:

2019‐FRF‐0018AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

Debris removal has begun. Work expected to be completed in the next three weeks. First 

application for payment is expected at end of March. 

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

On Schedule

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

Delayed

L‐601 Missouri River LB ‐ Bartlett Segment ‐ Levee Improvements

‐$                                                  

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Amount Reimbursed from the Flood Recovery Fund

30%

Completed

Suspended

Canceled

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\L‐601 Levee‐Bartlett Seg $2.1M (Terry)\6 

Progress Reports\02.29.2020\Draft\SHORT



2/14/2020 to 2/29/2020

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  652,650$  ‐$  652,650$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  24,650$  ‐$  24,650$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  (628,000)$  ‐$  (628,000)$ 

x

Chris Dashner

L‐601 Missouri River LB ‐ Miller Sturgeon

310 10th Street

712‐527‐0158    dashnerc@gmail.com

2019‐FRF‐0019AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

Project was bid on February 5, 2020 and awarded to low bidder. Construction is 

expected to start next week. 

Description of significant activities this Monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

On Schedule

Delayed

Canceled

Suspended

STATE OF IOWA        
FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

Glenwood, IA 51534

L‐601 Levee ‐ Miller Sturgeon ‐ Levee Improvements

‐$                                                  

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Amount Reimbursed from the Flood Recovery Fund

5%

Completed

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\L‐601 Levee‐Miller Sturgeon $1.2M (Terry)\6 Progress 

Reports\02.29.2020\Draft\Short



2/14/2020 to 2/29/2020

2/14/2020 to 3/30/2023

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  279,149$  ‐$  279,149$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  ‐$  ‐$  ‐$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  (279,149)$  ‐$  (279,149)$ 

X

Don Gross

M&P Missouri River Levee District

2222 Cumming Street

402‐444‐6866 ext 230     dgross@mapacog.org

Omaha, NE 68102

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

On Schedule

Delayed

Canceled

Completed

Suspended

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

2019‐FRF‐0020AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

Awaiting confirmation of funding from EDA

M&P Missouri River Levee District ‐ Planning ‐ Levee Improvements

‐$                                                 

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Amount Reimbursed from the Flood Recovery Fund

0%

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\Mills and Pott county ‐ M&P Missouri Levee 

District ‐ Planning\6 Progress Reports\02.29.2020\Draft\SHORT FORM 02.29.2020 FMP‐FRF PR



2/14/2020 to 2/29/2020

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  1,709,474$  ‐$  1,709,474$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  38,195$  ‐$  38,195$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  (1,671,279)$  ‐$  (1,671,279)$ 

x

M&P Missouri River Levee District

17628 Allis Road

402‐306‐6895       johnrpoore@msn.com

Work was originally bid on February 5, 2020 but received no bids. Project was rebid on 

February 25 and awarded with a completion date of June 15, 2020. 

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

On Schedule

Delayed

Canceled

Completed

Suspended

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

Council Bluffs, IA 51503

John Poore

M&P Missouri River Levee District ‐ Levee Improvements

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Amount Reimbursed from the Flood Recovery Fund

5%

2019‐FRF‐0021AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\Mills and Pott county ‐ M&P Missouri R 

Levee D $5.9M (Terry)\6 Progress Reports\02.29.2020\Draft\02.29.2020 FMP‐FRF PR MP Levee



2/14/2020 to 2/29/2020

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  1,465,000$  ‐$  1,465,000$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  40,347$  ‐$  40,347$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  (1,424,653)$  ‐$  (1,424,653)$ 

x

‐$                                                  

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

Project was let on February 25, 2020 and awarded on March 6, 2020. Construction is 

expected to begin in the next few weeks. The pumping station is currently in design phase 

with a plan to let the project in April. 

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

On Schedule

Delayed

Canceled

Suspended

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)
5%

Completed

Amount Reimbursed from the Flood Recovery Fund

Jerry Martin

Mills‐Fremont Drainage District

PO Box 236

712‐880‐0057     agproplus@wildblue.net

2019‐FRF‐0022

Tabor, IA 51653

Mills‐Fremont Drainage District ‐ Levee Improvements

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\Mills CO‐Fremont DD $1.5M (Terry)\6 

Progress Reports\02.29.2020\Draft\02.29.2020 FMP‐FRF PR



2/14/2020 to 2/29/2020

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  733,300$  ‐$  733,300$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  16,567$  ‐$  16,567$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  (716,733)$  ‐$  (716,733)$ 

X

Wayne Stouder

Lorimor Drainage District

61994 195th Street

402‐306‐5878     stouderw@gmail.com

Project was let on 2/5/2020, has been awarded, and construct to begin the week of 

March 16, 2020

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

On Schedule

Delayed

Canceled

Completed

Suspended

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

Lorimor Drainage District ‐ Levee Improvements

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)
5%

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

Pacific Junction, IA 51561

2019‐FRF‐0023AGREEMENT NUMBER:

Amount Reimbursed from the Flood Recovery Fund ‐$                                                  

ACTIVITY COMPLETION TIMEFRAME:

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\Mills CO‐Lorimor DD $588k (Terry)\6 

Progress Reports\02.29.2020\Draft\02.29.2020 PR ‐ Mills ‐ Lorimor



2/14/2020 to 2/29/2020

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  1,152,300$  ‐$  1,152,300$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  58,899$  ‐$  58,899$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  (1,093,401)$  ‐$  (1,093,401)$ 

x

Jay Christensen

Pony Creek Drainage District

18294 Jardine Ave

402‐677‐5609     prositecompany@gmail.com

The debris removal project was bid on February 25, 2020 and awarded on March 6, 2020. 

Construction is expected to start within the next few weeks. The pumping station portion 

is scheduled to bid on March 25, 2020. 

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

On Schedule

Delayed

Canceled

\

Completed

Suspended

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

Pacific Junction, IA 51561

2019‐FRF‐0024

Pony Creek Drainage District ‐ Levee Improvements

‐$                                                  

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Amount Reimbursed from the Flood Recovery Fund

5%

AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\Mills CO‐Pony Creek DD $1.4M (Terry)\6 

Progress Reports\02.29.2020\Draft\02.29.2020 FMP‐FRF PR ‐ Mills‐Pony Creek



2/14/2020 to 2/29/2020

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  685,500$  ‐$  685,500$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  34,094$  ‐$  34,094$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  (651,406)$  ‐$  (651,406)$ 

x

New St. Mary's Drainage District ‐ Levee Improvements

‐$                                                  

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Amount Reimbursed from the Flood Recovery Fund

5%

Completed

Suspended

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

Council Bluffs, IA 51503

2019‐FRF‐0025AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

Work was bid on February 25, 2020 and awarded to low bidder on March 6, 2020. 

Construction expected to start within the new few weeks. 

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

On Schedule

Delayed

Canceled

John Poore

New St. Mary's Drainage District

17628 Allis Road

402‐306‐6895       johnrpoore@msn.com

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\Mills CO‐St Mary's DD $468k (Terry)\6 

Progress Reports\02.29.2020\Draft\02.29.2020 FMP‐FRF PR‐ New St Mary's DD



2/14/2020 to 2/29/2020

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  425,700$  ‐$  425,700$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  31,149$  ‐$  31,149$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  (394,551)$  ‐$  (394,551)$ 

x

Dennis Lincoln

Plattville Drainage District

18031 US Hwy 34

402‐679‐1764    lincolnridgeview@hotmail.com

Project was let on February 25, 2020 and awarded on March 6, 2020. Construction is 

expected to begin in the next few weeks. 

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

On Schedule

Delayed

Canceled

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

Plattville Drainage District ‐ Levee Improvements

‐$                                                  

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Amount Reimbursed from the Flood Recovery Fund

5%

Completed

Suspended

Pacific Junction, IA 51561

2019‐FRF‐0026AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\Plattville DD $972K (Terry)\6 Progress 

Reports\02.29.2020\Draft\02.29.2020 FMP‐FRF PR‐Plattville DD



2/14/2020 to 2/29/2020

Honey Creek, IA 51542

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  651,519.30$  ‐$  651,519.30$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  ‐$  ‐$  ‐$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  (651,519.30)$  ‐$  (651,519.30)$ 

X

Richard Hansen

Honey Creek Drainage District #6

31185 Old Lincoln Hwy

402‐651‐3884     dshansen@wiaw.net

Engineering has been conducted with no construction being done as of yet.

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

On Schedule

Delayed

Canceled

Completed

Suspended

LOCAL CONTACT NAME:

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

2019‐FRF‐0027AGREEMENT NUMBER:

Honey Creek Drainage District #6 ‐ Levee Improvements

‐$                                                  

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Amount Reimbursed from the Flood Recovery Fund

1%

ACTIVITY COMPLETION TIMEFRAME:

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\Pott CO‐Honey Creek DD#6 $1.4M 

(Terry)\6 Progress Reports\02.29.2020\Draft\27‐ POTT‐Honey Creek 02.29.2020 FRF PR



2/14/2020 to 2/29/2020

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  51,089.55$  ‐$  51,089.55$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  ‐$  ‐$  ‐$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  (51,089.55)$  ‐$  (51,089.55)$ 

X

LOCAL CONTACT NAME: Scott Belt

Nobles Lake Drainage District

227 S 6th St

402‐651‐3884      scott.belt@pottcounty‐ia.gov

Council Bluffs, IA 51501

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

Engineering services & construction/rehabilitation‐repair work between 10‐8‐2019 & 2‐21‐

2020. Overall project delayed due to water in system into December 2019. Current 

conditions should allow for more rapid acceleration for work. 

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

On Schedule

Suspended

Completed

Delayed

Canceled

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

PROJECT TITLE: Nobles Lake Drainage District ‐ Levee Improvements

‐$                                                  

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Amount Reimbursed from the Flood Recovery Fund

2019‐FRF‐0028

15%

AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\Pott CO‐Nobles Lake DD $137k (Terry)\6 

Progress Reports\02.29.2020\Draft\28‐POTT‐Nobles 02.29.2020 FRF PR



2/14/2020 to 2/29/2020

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  206,100$  ‐$  206,100$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  ‐$  ‐$  ‐$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  (206,100)$  ‐$  (206,100)$ 

X

2019‐FRF‐0029

Pigeon Creek Drainage District #2 ‐ Levee Improvements

‐$                                                 

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Amount Reimbursed from the Flood Recovery Fund

1%

AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

Honey Creek, IA 51542

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

Frank Moran

Pigeon Creek Drainage District #2

25843 Old Lincoln Hwy

402‐651‐3884     moranbeef1@msn.com

Engineering has been conducted with no construction being done as of yet.

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

On Schedule

Delayed

Canceled

Completed

Suspended

LOCAL CONTACT NAME:

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\Pott CO‐Pigeon Creek DD #2 $921K 

(Terry)\6 Progress Reports\02.29.2020\Draft\29‐ POTT‐PC DD #2 02.29.2020 FRF PR



2/14/2020 to 2/29/2020

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  8,400$  ‐$  8,400$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  ‐$  ‐$  ‐$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  (8,400)$  ‐$  (8,400)$ 

X

2019‐FRF‐0030

Pigeon Creek Drainage District #8 ‐ Levee Improvements

‐$                                                  

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Amount Reimbursed from the Flood Recovery Fund

0%

AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

Honey Creek, IA 51542

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

Frank Moran

Pigeon Creek Drainage District #8

25843 Old Lincoln Hwy

402‐651‐3884           moranbeef1@msn.com

Work has not commenced at this time as funds have just become available.

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

On Schedule

Delayed

Canceled

Completed

Suspended

LOCAL CONTACT NAME:

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\Pott CO‐Pigeon Creek DD #8\6 Progress 

Reports\02.29.2020\Draft\30‐ POTT‐PC DD #8 02.29.2020 FRF PR



2/14/2020 to 2/29/2020

Crescent, IA 51526

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  42,403.50$  ‐$  42,403.50$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  ‐$  ‐$  ‐$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  (42,403.50)$  ‐$  (42,403.50)$ 

X

1%

On Schedule

Delayed

Canceled

Suspended

AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

FEMA project worksheets have been developed, but not yet obligated for the identified 

repairs.  No further work has been completed.

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

Completed

‐$                                                  

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Amount Reimbursed from the Flood Recovery Fund

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

Roger Clark

Sac Drainage District

15273 Missouri Ave

402‐651‐3884       rogerclark56@q.com

2019‐FRF‐0031

Sac Drainage District ‐ Levee Improvements

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\Sac Drainage District\6 Progress 

Reports\02.29.2020\Draft\31‐ Sac DD 02.29.2020 FRF PR



2/14/2020 to 2/29/2020

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  3,369,106.70$  ‐$  3,369,106.70$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  ‐$  ‐$  ‐$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  (3,369,106.70)$  ‐$  (3,369,106.70)$ 

X

TELEPHONE NUMBER:

PROJECT TITLE:

Missouri Valley, IA 51555

Vanman Levee District ‐ Levee Improvements

‐$                                                  

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Amount Reimbursed from the Flood Recovery Fund

3%

2019‐FRF‐0032AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

STATE OF IOWA        
FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

Lyle McIntosh

Vanman Levee District

31938 130th St

402‐651‐3884         brkfarmer1@aol.com

These are expenses that have been paid to date and consists primarlily engineering 

work.  A small invoice for long reach excavator work is included for a portion of the 

Mainstem Levee (outside of DeSoto).  Other construction work has been completed 

(including filling the breach on the Mainstem Levee), but since no contractor invoices 

have been received or paid, they are not included on this report.

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

On Schedule

Delayed

Canceled

Completed

Suspended

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\Vanman Levee District $2M (Terry)\6 Progress 

Reports\02.29.2020\Draft\32‐ Vanman 02.29.2020 FRF PR



2/14/2020 to 2/29/2020

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  465,500$  ‐$  465,500$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  20,858$  ‐$  20,858$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  (444,642)$  ‐$  (444,642)$ 

x

2019‐FRF‐0033AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

Watkins Drainage District ‐ Levee Improvements

Project was let on February 25, 2020 and awarded on March 6, 2020. Construction is 

expected to begin in the next few weeks. 

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

On Schedule

Delayed

Canceled

Completed

Suspended

‐$                                                  

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Amount Reimbursed from the Flood Recovery Fund

5%

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

Ron Sargent

Watkins Drainage District

146 Hickory Ridge Drive

402‐690‐2527      rpsargent@yahoo.com

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

Glenwood, IA 51534

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\Watkins DD $469k (Terry)\6 Progress 

Reports\02.29.2020\Draft\02.29.2020 FRF PR‐Watkins




