
Reference 

Number*
Recipient Project Title

Funding Agreement 

Executed
Awarded

Requested & 

Paid
Balance

2 City of Hamburg
Hamburg 2019 Demolition, Land Acquisition, Housing 

Incentive
10/21/2019  $             940,857  $              43,184  $         897,673 

3 City of Fredonia Fredonia 2019 Flood Mitigation Project 10/21/2019  $             135,550  $                        -  $         135,550 

4 City of Hornick Hornick 2019 Flood Mitigation Project 11/4/2019  $          2,071,708  $                        -  $      2,071,708 

5 City of Hamburg Hamburg Ditch 6 Levee Elevation 10/21/2019  $          6,356,324  $         1,782,500  $      4,573,824 

6 Mills (County) Mills Co 2019 Acquisition/Demolition Local Match 11/4/2019  $          2,341,923  $            252,387  $      2,089,536 

7 City of Pacific Junction Pacific Junction 2019 Acquisition/Demolition Local Match 11/4/2019  $          3,153,638  $            173,738  $      2,979,900 

8 City of Buffalo Buffalo Elm Street Basin 3/2/2020  $             211,021  $                        -  $         211,021 

9 City of Council Bluffs Property Acquisition 4/8/2020  $             342,540  $                        -  $         342,540 

10 Fensler Drainage District Levee Improvements 3/2/2020  $               76,849  $              10,127  $           66,722 

11 Fremont (County) Fremont County Property Acquisition 3/2/2020  $               15,954  $              11,863  $             4,091 

12 Fremont (County) Recovery Match - Debris and Asphalt 3/2/2020  $               38,025  $              38,025  $                     - 

13 Scott County EMA Medical Center Utility Water Well 3/2/2020  $             417,375  $                        -  $         417,375 

14 City of Hamburg Hamburg Levee Drainage Pumps and Demo 4/8/2020  $          1,100,000  $                7,863  $      1,092,137 

15 Coulthard Levee District Levee Improvements 3/2/2020  $          4,427,965  $              13,906  $      4,414,059 

16 L-594 - Pleasant Valley Levee District Levee Improvements 3/2/2020  $             862,000  $            147,988  $         714,012 

17 Wabonsie Levee Levee Improvements 3/2/2020  $             809,915  $            686,125  $         123,790 

18 L-601 Missouri River LB - Bartlett Segment Levee Improvements 3/2/2020  $             804,350  $            243,096  $         561,254 

19 L-601 Missouri River LB - Miller Sturgeon Levee Improvements 3/2/2020  $             652,650  $            265,644  $         387,006 

20 M & P Missouri River Levee District Levee Improvements - Planning 3/2/2020  $             279,149  $                        -  $         279,149 

21 M & P Missouri River Levee District Levee Improvements 3/2/2020  $          1,709,474  $         1,362,211  $         347,263 

22 Mills-Fremont Drainage District Levee Improvements 3/2/2020  $          1,465,000  $            204,123  $      1,260,877 

23 Lorimor Drainage District Levee Improvements 3/2/2020  $             733,300  $            334,995  $         398,305 

24 Pony Creek Drainage District Levee Improvements 3/2/2020  $          1,152,300  $            302,597  $         849,703 

25 New St. Mary's Drainage District Levee Improvements 3/2/2020  $             685,500  $              38,225  $         647,275 

26 Plattville Drainage District Levee Improvements 3/2/2020  $             425,700  $            299,361  $         126,339 

27 Honey Creek Drainage District #6 Levee Improvements 3/2/2020  $             651,519  $            651,519  $                     - 

28 Nobles Lake Drainage District Levee Improvements 3/2/2020  $               51,090  $                        -  $           51,090 

29 Pigeon Creek Drainage District #2 Levee Improvements 3/2/2020  $             206,100  $            206,100  $                     - 

30 Pigeon Creek Drainage District #8 Levee Improvements 3/2/2020  $                 8,400  $                8,400  $                     - 

31 Sac Drainage District Levee Improvements 3/2/2020  $               42,404  $              23,150  $           19,254 

32 Vanman Levee District Levee Improvements 3/2/2020  $          3,369,107  $            233,584  $      3,135,523 

33 Watkins Drainage District Levee Improvements 3/2/2020  $             465,500  $              42,034  $         423,466 

 $        36,003,186  $         7,382,745  $    28,620,441 

*

Awards numbered 8 - 33 are supported by the supplemental appropriation authorized on February 13, 2020 by Senate File 2144. 

Awards numbered 2 - 7 are supported by the appropriation authorized on May 8, 2019 by Senate File 638. 

Iowa Department of Homeland Security and Emergency Management

Flood Recovery Fund Financial Summary

September 16, 2019 through June 9, 2020

Flood Recovery Fund Financial Summary Recovery Division, 6/9/2020



5/1/2020 to 5/31/2020

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  211,021$  37,239$  248,260$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  5,567$  982$  6,550$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  (205,454)$  (36,257)$  (241,710)$ 

x

Tanna Leonard

City of Buffalo

329 Dodge Street

563‐381‐2226

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

Buffalo, IA 52728

Elm Street Basin Flood Mitigation

Project Status‐ entire 

project (Check One)

On Schedule

‐$                                                  

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Amount Reimbursed from the Flood Recovery Fund

25%

Delayed

Canceled

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

2019‐FRF‐0008AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

Procurement and contracting for construction is complete.  With the spring rains, the 

contractor is slighly behind on his scheduled project. Per a conversation with them on 

6/5/2020 they will begin 6/15/2020. 

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Completed

Suspended

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\Buffalo‐ Basin $211K (Carol)\6 Progress 

Reports\05.31.2020\Draft\Draft #3 Buffalo 05.31.2020 FRF PR



5/1/2020 to 5/31/2020

2/14/2020 to 4/30/2023

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  342,540$  ‐$  342,540$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  ‐$  ‐$  ‐$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  (342,540)$  ‐$  (342,540)$ 

x

Courtney Harter

City of Council Bluffs

209 Pearl Street

712‐890‐5354    charter@councilbluffs‐ia.gov

Council Bluffs ‐ Property Acquisition

Council Bluffs, IA 51503

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

2019‐FRF‐0009

ACTIVITY COMPLETION TIMEFRAME:

AGREEMENT NUMBER:

Completed second round of request for appraisers. City has now contracted with an 

appraiser after receiving one response. 

‐$                                                 

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Amount Reimbursed from the Flood Recovery Fund

0%

Completed

Suspended

On Schedule

Delayed

Canceled

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\Council Bluffs‐Acq $43M (Terry)\6 Progress 

Reports\05.31.20\Draft\9‐ CB 05‐31‐2020 FRF PR complete



5/1/2020 to 5/31/2020

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  76,849$  ‐$  76,849$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  11,342$  11,342$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  (76,849)$  11,342$  (65,507)$ 

  X

Lyle McIntosh

Fensler Drainage District

31938 130th Street

402‐651‐3884                brkfarmer1@aol.com

Fensler Drainage District ‐ Improvements

Missouri Valley, IA 51555

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

2019‐FRF‐0010

ACTIVITY COMPLETION TIMEFRAME:

AGREEMENT NUMBER:

Effective 5/8/2020, engineering services with Sundquist were terminated due to 

lack of performance.  Bolton & Menk has been hired for future engineering 

services.  Bolton & Menk has conducted facility site visit and is preparing to 

conduct a full survey to facilitate creation of contractor bid packages.  FEMA has 

recently returned scoping and costing documents from CRC.

‐$                                                 

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Amount Reimbursed from the Flood Recovery Fund

8%

Completed

Suspended

On Schedule

Delayed

Canceled

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\Fensler DD $265K (Terry)\6 Progress 

Reports\05.31.2020\Draft\10‐ Fensler 05.31.2020 FRF PR



5/1/2020 to 5/31/2020

2/14/2020 to 3/30/2023

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  15,954.05$  ‐$  15,954.05$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  16,863.00$  ‐$  16,863.00$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  908.95$  ‐$  908.95$ 

X

Alexsis Fleener

Fremont County

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

Suspended

1501 SW 7th St

7132‐243‐4196         alexsis.fleener@swipco.org

2019‐FRF‐0011

Atlantic, IA 50022

TELEPHONE NUMBER:

PROJECT TITLE:

On Schedule

Delayed

Completed

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

Canceled

Fremont County Buyout Local Match ‐ Property Acquisition

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)
100%

11,863.00$                                      Amount Reimbursed from the Flood Recovery Fund

AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

Appraisals have been completed and paid for. FEMA HMGP Buyout application was 

submitted and approved.

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\Fremont CO‐ Acq $4.5M (Dusty)\6 

Progress Reports\05.31.2020\Draft\11‐1 Fremont CO‐Acq 05.31.2020 FRF PR



5/1/2020 to 5/31/2020

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  38,025$  ‐$  38,025$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  ‐$  ‐$  ‐$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  (38,025)$  ‐$  (38,025)$ 

X

Completed

Suspended

On Schedule

2019‐FRF‐0012AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

Canceled

Dee Owen

Fremont County

506 Filmore St/ PO Box 610

712‐374‐2031         dowen@co.fremont.ia.us

Sidney, IA 51652

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

Debris removal is in progress; due to heavy rains asphalt pad has been delayed. Set to be 

completed by June 30.

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

Delayed

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

Fremont County Debris & Asphalt Repair Match‐Recovery Match

38,025$                                            

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Amount Reimbursed from the Flood Recovery Fund

50%

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\Fremont CO Debris & Asphalt Repair 

Match $38K (Dusty)\6 Progress Reports\05.31.2020\Draft\12‐ Fremont CO 05.31.2020 FRF PR (DP revision)



5/1/2020 to 5/31/2020

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  417,375$  139,125$  556,500$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  ‐$  ‐$  ‐$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  (417,375)$  (139,125)$  (556,500)$ 

x Legal teams are still reviewing the local contract agreements.  We have a scheduled 

meeting on 06/03/2020, and we anticipate this meeting to be our final meeting before 

our local signed agreement is in place.  Assuming our timing doesn't get pushed back 

again, we should have the design & engineer signed before or around the 1st of July.

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

On Schedule

Delayed

Canceled

Completed

Suspended

‐$                                                  

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Amount Reimbursed from the Flood Recovery Fund

10%

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

Brian Payne

Scott County EMA

1100 E 46th Street

563‐484‐3056         brian.payne@scottcountyiowa.com

2019‐FRF‐0013

Davenport, IA 52807

Genesis Medical Center‐East‐Critical Utility Water Well

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\Genesis Critical Utility Well $417K 

(Carol)\6 Progress Reports\05.31.2020\Draft\13 Scott CO 05.31.2020 FRF PR



5/1/2020 to 5/31/2020

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  1,100,000$  ‐$  1,100,000$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  7,863$  ‐$  7,863$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  (1,092,137)$  ‐$  (1,092,137)$ 

X

712‐382‐1313      cityofhamburg106@gmail.com

Hamburg, IA 51640

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

ADDRESS:

TELEPHONE NUMBER:

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

Sheryl Owen

City of Hamburg

1201 Main St/PO Box 106

PROJECT TITLE:

2019‐FRF‐0014AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

Hamburg Levee Drainage Pumps Demo‐Recovery Match

On Schedule

We are very close to having all legal documents done.  Fremont County Supervisors have 

forgiven the back taxes, now we are waiting on County Attorney to sign and owners to 

sign.

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

Completed

Suspended

Delayed

Canceled

‐$                                                  

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Amount Reimbursed from the Flood Recovery Fund

5%

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\Hamburg‐Levee & Drainage (Dusty)\6 

Progress Reports\05.31.2020\Draft\14‐ Hamburg Levee 05.31.2020 FRF PR



5/1/2020 to 5/31/2020

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  4,427,965$  ‐$  4,427,965$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  14,453$  ‐$  14,453$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  (4,413,512)$  ‐$  (4,413,512)$ 

x

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

On Schedule

Delayed

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

Suspended

9,706$                                              

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Amount Reimbursed from the Flood Recovery Fund

0%

Completed

Survey complete, proceeding to final bid plans, working on borrow and easement issues 

in conjunction with Vanman levee district
Canceled

Walter Utman

Coulthard Levee District

111 N 2nd Ave

402‐651‐3884          wutman@loganet.net

2019‐FRF‐0015

Logan, IA 51546

Coulthard Levee District ‐ Levee Improvements

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\Harrison CO‐Coulthard Levee DD $1.5M 

(Terry)\6 Progress Reports\05.31.2020\Draft\Progress report May 2020 (1)



5/1/2020 to 5/31/200

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: 49,000,000$  862,000$  ‐$  49,862,000$ 

TOTAL FUNDS EXPENDED TO DATE: 29,000,000$  211,711$  ‐$  29,211,711$ 

PROJECT OVERRUN/ (UNDERRUN): (20,000,000)$  (650,289)$  ‐$  (20,650,289)$ 

x

Completed

Thurman, Iowa 51654

L‐594 Pleasant Valley Levee District ‐ Levee Improvements

147,988$                                         

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Amount Reimbursed from the Flood Recovery Fund

55%

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

John Askew

Pleasant Valley Levee District

2219 160th Street

712‐574‐3626      askew.john@gmail.com

2019‐FRF‐0016AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

Finished stockpiling of cohesive and closing down previous borrow sites.  Finished 

paperwork on opening new borrow site for cohesive on USACE property in Mills County.  

Final stake out of set back, working on real estate description for easement procurement 

and payment.  Hosted two tours, one for RMA and Iowa Secretary of Ag, and one for US 

Senator.  Were able to secure regular rates for FCIC crop insurance for farmers and help 

formulate plan for future USACE work and budgeting for various projects on this section 

of Missouri River.  Planning to finish easements and start construction of set back on 1 

July, 2020.  Able to convince USACE engineers to add as a Design Memorandum to speed 

up process and keep same Cintractors on site.  A few rain delays, but all farm acres are 

planted in our Levee District.

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

On Schedule

Delayed

Canceled

Suspended

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\L‐594 Pleasant Valley Levee Disrict (Terry)\6 Progress 

Reports\05.31.2020\Draft\16‐ L‐594 Pleasant Valley 05.31.2020 FRF PR



5/1/2020 to 5/31/2020

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  809,915$  ‐$  809,915$ 

TOTAL FUNDS EXPENDED TO DATE: 741,090$  ‐$  741,090$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  (68,825)$  ‐$  (68,825)$ 

X

STATE OF IOWA        
FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

Jim Shepherd

Wabonsie Levee District

1166 Bluff Rd

712‐350‐1167        jdotypsf4@hotmail.com

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

Thurman, IA 51654

Borrowing dirt and fill from inside creek bed, and placing material in breached areas of 

levee. The closures have been built to levee height.

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

On Schedule

Delayed

Canceled

Completed

Suspended

432,910$                                          

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Amount Reimbursed from the Flood Recovery Fund

100%

2019‐FRF‐0017AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

L‐601 Missouri River ‐ Wabonsie Segment ‐ Levee Improvements

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\L‐601 Levee‐ Wabonsie Segment (Terry)\6 Progress 

Reports\05.31.2020\Draft\Draft #2



5/1/2020 to 5/31/2020

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  804,350$  ‐$  804,350$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  981,975$  ‐$  981,975$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  177,625$  ‐$  177,625$ 

X

Completed

Suspended

Canceled

243,096$                                         

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Amount Reimbursed from the Flood Recovery Fund

100%

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

LOCAL CONTACT NAME:

2019‐FRF‐0018AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

Final inspection for this project is scheduled for this week. Final closeout of the project 

will follow.

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

On Schedule

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

Delayed

L‐601 Missouri River LB ‐ Bartlett Segment ‐ Levee Improvements

Chris Dashner

Missouri River LB‐Bartlett Segment

310 10th Street

712‐527‐0158     dashnerc@gmail.com: JakeZ@olmstedperry.com

Glenwood, IA 51534

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\L‐601 Levee‐Bartlett Seg $2.1M (Terry)\6 

Progress Reports\05.31.2020\Draft\Draft #2



5/1/2020 to 5/31/2020

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: -$ 652,650$ -$ 652,650$ 

TOTAL FUNDS EXPENDED TO DATE: -$ 306,198$ -$ 306,198$ 

PROJECT OVERRUN/ (UNDERRUN): -$ (346,452)$ -$ (346,452)$ 

x

x Completed

Glenwood, IA 51534

L-601 Levee - Miller Sturgeon - Levee Improvements

265,644$                                         

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Amount Reimbursed from the Flood Recovery Fund

100%

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

Chris Dashner

L-601 Missouri River LB - Miller Sturgeon

310 10th Street

712-527-0158    dashnerc@gmail.com; JakeZ@olmstedperry.com

2019-FRF-0019AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

All work items have been completed. Final inspection scheduled for 6-5-20.

Description of significant activities this Monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status- entire 

project (Check One)

On Schedule

Delayed

Canceled

Suspended

Z:\Projects\Miller Sturgeon Levee District L601\19097\01_General\Flood Recovery Fund\19- L601 Miller Sturgeon 05.31.2020 FRF PR form



5/1/2020 to 5/31/2020

2/14/2020 to 3/30/2023

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: -$ 279,149$ -$ 279,149$ 

TOTAL FUNDS EXPENDED TO DATE: -$ -$ -$ -$ 

PROJECT OVERRUN/ (UNDERRUN): -$ (279,149)$ -$ (279,149)$ 

x

Don Gross

M&P Missouri River Levee District

2222 Cumming Street

402-444-6866 ext 230  dgross@mapacog.org;   JakeZ@olmstedperry.com

Omaha, NE 68102

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status- entire 

project (Check One)

On Schedule

Delayed

Canceled

Completed

ACTIVITY COMPLETION TIMEFRAME:

Initial meeting for EDA funding kickoff is scheduled for 6.9.20

M&P Missouri River Levee District - Planning - Levee Improvements

-$                                                 

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Amount Reimbursed from the Flood Recovery Fund

0%

Suspended

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

2019-FRF-0020AGREEMENT NUMBER:

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

Z:\Projects\M&P\19040-03 Flood Assistance Services\01_General\Flood Recovery Fund\20-Miles-Pott Plan 05.31.2020 FRF PR



5/1/2020 to 5/31/2020

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  1,709,474$  ‐$  1,709,474$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  1,707,183$  ‐$  1,707,183$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  (2,291)$  ‐$  (2,291)$ 

X

17628 Allis Road

402‐306‐6895  johnrpoore@msn.com; JakeZ@olmstedperry.com

Final debris and silt removal are being performed. Additional work by USACE along M&P 

levee continues, with cost by the District for supplying material for installation.

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

On Schedule

Delayed

Canceled

Completed

Suspended

Council Bluffs, IA 51503

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

John Poore

M&P Missouri River Levee District ‐ Levee Improvements

870,215$                                         

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Amount Reimbursed from the Flood Recovery Fund

85%

2019‐FRF‐0021AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

M&P Missouri River Levee District

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\Mills and Pott county ‐ M&P Missouri R 

Levee D $5.9M (Terry)\6 Progress Reports\05.31.2020\Draft\Draft #2



5/1/2020 to 5/31/2020

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  1,465,000$  ‐$  1,465,000$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  936,065$  ‐$  936,065$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  (528,935)$  ‐$  (528,935)$ 

X

Final inspection scheduled for this week. All work has been completed.

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

On Schedule

Delayed

Canceled

Suspended

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)
99%

Completed

Amount Reimbursed from the Flood Recovery Fund 204,123$                                         

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

ACTIVITY COMPLETION TIMEFRAME:

Jerry Martin

Mills‐Fremont Drainage District

PO Box 236

712‐880‐0057     agproplus@wildblue.net; JakeZ@olmstedperry.com

2019‐FRF‐0022

Tabor, IA 51653

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE: Mills‐Fremont Drainage District ‐ Levee Improvements

AGREEMENT NUMBER:

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\Mills CO‐Fremont DD $1.5M (Terry)\6 

Progress Reports\05.31.2020\Draft\Draft #2



5/1/2020 to 5/31/2020

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: -$ 733,300$ -$ 733,300$ 

TOTAL FUNDS EXPENDED TO DATE: -$ 360,021$ -$ 360,021$ 

PROJECT OVERRUN/ (UNDERRUN): -$ (373,279)$ -$ (373,279)$ 

x

x

Amount Reimbursed from the Flood Recovery Fund 334,995$                                        

ACTIVITY COMPLETION TIMEFRAME:

Lorimor Drainage District - Levee Improvements

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)
100%

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

Pacific Junction, IA 51561

2019-FRF-0023AGREEMENT NUMBER:

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

Wayne Stouder

Lorimor Drainage District

61994 195th Street

402-306-5878     stouderw@gmail.com; JakeZ@olmstedperry.com

All work items have been completed. Final inspection scheduled for 6.5.20.

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status- entire 

project (Check One)

On Schedule

Delayed

Canceled

Completed

Suspended

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

Z:\Projects\Lorimor Drainage District\19098\01_General\Flood Recovery Fund\23- Mills-Lorimor 05.31.2020 FRF PR form



5/1/2020 to 5/31/2020

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  1,152,300$  ‐$  1,152,300$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  258,982$  ‐$  258,982$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  (893,318)$  ‐$  (893,318)$ 

X

Jay Christensen

Pony Creek Drainage District

18294 Jardine Ave

402‐677‐5609   prositecompany@gmail.com; JakeZ@olmstedperry.com

Debris and silt removal has begun. Embankment installation is in progess. Project is 

expected to be complete on time.

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

On Schedule

Delayed

Canceled

\

Completed

Suspended

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

Pacific Junction, IA 51561

2019‐FRF‐0024

Pony Creek Drainage District ‐ Levee Improvements

206,295$                                         

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Amount Reimbursed from the Flood Recovery Fund

40%

AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\Mills CO‐Pony Creek DD $1.4M (Terry)\6 

Progress Reports\05.31.2020\Draft\24‐ Draft #3



5/1/2020 to 5/31/2020

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  685,500$  ‐$  685,500$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  224,212$  ‐$  224,212$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  (461,288)$  ‐$  (461,288)$ 

X

2019‐FRF‐0025AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

New St. Mary's Drainage District ‐ Levee Improvements

Silt removal is nearing completion. Contractor expected to finish on time.

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

On Schedule

Delayed

Canceled

Completed

Suspended

38,225$                                            

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Amount Reimbursed from the Flood Recovery Fund

60%

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

John Poore

New St. Mary's Drainage District

17628 Allis Road

402‐306‐6895  johnrpoore@msn.com; JakeZ@olmstedperry.com

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

Council Bluffs, IA 51503

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\Mills CO‐St Mary's DD $468k (Terry)\6 

Progress Reports\05.31.2020\Draft\Draft #2



5/1/2020 to 5/31/2020

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  425,700$  ‐$  425,700$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  627,311$  ‐$  627,311$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  201,611$  ‐$  201,611$ 

X

Completed

Suspended

Pacific Junction, IA 51561

2019‐FRF‐0026AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

Plattville Drainage District ‐ Levee Improvements

298,694$                                         

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Amount Reimbursed from the Flood Recovery Fund

95%

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

Dennis Lincoln

Plattville Drainage District

18031 US Hwy 34

402‐679‐1764  lincolnridgeview@hotmail.com; JakeZ@olmstedperry.com

Most major work items have been completed, less crushed rock installation. Final silt 

removal and debris removal complete.

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

On Schedule

Delayed

Canceled

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\Plattville DD $972K (Terry)\6 Progress 

Reports\05.31.2020\Draft\26‐ Draft Plattville DD 05.31.2020 FRF PR1



5/1/2020 to 5/31/2020

Honey Creek, IA 51542

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  651,519.30$  ‐$  651,519.30$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  651,519.30$  ‐$  651,519.30$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  ‐$  ‐$  ‐$ 

X

Richard Hansen

Honey Creek Drainage District #6

31185 Old Lincoln Hwy

402‐651‐3884          dshansen@wiaw.net

Work to transport fill to the damage sites is complete.  Work to fill holes and make 

repairs starts this week.

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

On Schedule

Delayed

Canceled

Completed

Suspended

LOCAL CONTACT NAME:

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

2019‐FRF‐0027AGREEMENT NUMBER:

Honey Creek Drainage District #6 ‐ Levee Improvements

651,519.30$                                    

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Amount Reimbursed from the Flood Recovery Fund

80%

ACTIVITY COMPLETION TIMEFRAME:

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\Pott CO‐Honey Creek DD#6 $1.4M 

(Terry)\6 Progress Reports\05.31.2020\Draft\27 ‐ Honey Creek Draft #2



5/1/2020 to 5/31/2020

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  51,089.55$  ‐$  51,089.55$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  ‐$  14,188.50$  14,188.50$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  (51,089.55)$  14,188.50$  (36,901.05)$ 

X

LOCAL CONTACT NAME: Scott Belt

Nobles Lake Drainage District

227 S 6th St

402‐651‐3884      scott.belt@pottcounty‐ia.gov

Council Bluffs, IA 51501

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

Development of construction plans and specifications.  Search for qualified construction 

firms from whom to request quotations for repair.

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

On Schedule

Suspended

Completed

Delayed

Canceled

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

PROJECT TITLE: Nobles Lake Drainage District ‐ Levee Improvements

‐$                                                  

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Amount Reimbursed from the Flood Recovery Fund

2019‐FRF‐0028

15%

AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\Pott CO‐Nobles Lake DD $137k (Terry)\6 

Progress Reports\05.31.2020\Draft\Draft #2



5/1/2020 to 5/31/2020

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  206,100$  ‐$  206,100$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  206,100$  1,172,125$  1,378,225$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  ‐$  1,172,125$  1,172,125$ 

X

2019‐FRF‐0029

Pigeon Creek Drainage District #2 ‐ Levee Improvements

206,100$                                        

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Amount Reimbursed from the Flood Recovery Fund

99%

AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

Honey Creek, IA 51542

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

Frank Moran

Pigeon Creek Drainage District #2

25843 Old Lincoln Hwy

402‐651‐3884     moranbeef1@msn.com

Final site is nearly complete, contracts will be closed out within the next month

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

On Schedule

Delayed

Canceled

Completed

Suspended

LOCAL CONTACT NAME:

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\Pott CO‐Pigeon Creek DD #2 $921K 

(Terry)\6 Progress Reports\05.31.2020\Draft\Draft #2



5/1/2020 to 5/31/2020

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  8,400$  ‐$  8,400$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  8,400$  49,776$  58,176$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  ‐$  49,776$  49,776$ 

X

Frank Moran

Pigeon Creek Drainage District #8

25843 Old Lincoln Hwy

402‐651‐3884           moranbeef1@msn.com

Fill and reshape several holes located along the DD 8 Open Ditch.  Work completed in July 

2019

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

On Schedule

Delayed

Canceled

Completed

Suspended

LOCAL CONTACT NAME:

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

Honey Creek, IA 51542

2019‐FRF‐0030

Pigeon Creek Drainage District #8 ‐ Levee Improvements

8,400$                                              

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Amount Reimbursed from the Flood Recovery Fund

100%

AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\Pott CO‐Pigeon Creek DD #8 (Terry)\6 

Progress Reports\05.31.2020\Draft\Draft #2



5/1/2020 to 5/31/2020

Crescent, IA 51526

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  42,403.50$  ‐$  42,403.50$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  23,150.00$  ‐$  23,150.00$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  (19,253.50)$  ‐$  (19,253.50)$ 

X

Roger Clark

Sac Drainage District

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

Amount Reimbursed from the Flood Recovery Fund

100%

2019‐FRF‐0031

Sac Drainage District ‐ Levee Improvements

Canceled

On Schedule

Delayed

15273 Missouri Ave

402‐651‐3884       rogerclark56@q.com

Suspended

AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

All work to remove deposited sediment and repair damaged banks and pipe have been 

completed.

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

Completed

23,150.00$                                      

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\Sac Drainage District (Terry)\6 Progress 

Reports\05.31.2020\Draft\31 ‐ Sac Draft #2



5/1/2020 to 5/31/2020

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: ‐$  3,369,107$  ‐$  3,369,107$ 

TOTAL FUNDS EXPENDED TO DATE: ‐$  260,300$  260,300$ 

PROJECT OVERRUN/ (UNDERRUN): ‐$  (3,108,807)$  ‐$  (3,108,807)$ 

x

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

Regarding DeSoto Bend Project, engineer completed and filed repair report with the District and 

County Auditor's Office.  Legally required landowner hearing regarding repair project scheduled for 

6/24/20 and notices mailed.  Trustees received written statement advising USFWS does not intend to 

allow material borrow within levee easement.  Trustees engaged drainage attorney to draft legal 

opinion detailing district easement rights per Iowa Drainage Code.  Trustees requested IA Attorney 

General to review opinion for accuracy (pending).  Outside of DeSoto NWR, fortified a floodwater 

entry point that contributed to 2019 breach development.  Trustees have solicited contractor quotes 

for debris removal and intend to award contract by 6/12/20.  Vanman records transfer from terminated 

engineer to new engineering firm is complete.  

177,023$                                        

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Amount Reimbursed from the Flood Recovery Fund

9%

Completed

Suspended

On Schedule

Delayed

Canceled

Missouri Valley, IA 51555

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

2019‐FRF‐0032

ACTIVITY COMPLETION TIMEFRAME:

AGREEMENT NUMBER:

Lyle McIntosh

Vanman Levee District

31938 130th Street

402‐651‐3884

Vanman Levee District ‐ Levee Improvements

Y:\Shared\Flood Mitigation Program_2012\2 FLOOD RECOVERY FUND\1 AWARDED applicants\$21M ‐ 2020 awards\Vanman Levee District $2M (Terry)\6 Progress 

Reports\05.31.2020\Draft\05.31.2020 FMP‐FRF Progress Report form‐Vanman



5/1/2020 to 5/31/2020

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: -$ 465,500$ -$ 465,500$ 

TOTAL FUNDS EXPENDED TO DATE: -$ 204,263$ -$ 204,263$ 

PROJECT OVERRUN/ (UNDERRUN): -$ (261,237)$ -$ (261,237)$ 

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

Ron Sargent

Watkins Drainage District

146 Hickory Ridge Drive

402-690-2527   rpsargent@yahoo.com; JakeZ@olmstedperry.com

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

Glenwood, IA 51534

Description of significant activities this monthly term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status- entire 

project (Check One)

On Schedule

Delayed

Canceled

Completed

Suspended

42,035$                                          

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

Amount Reimbursed from the Flood Recovery Fund

35%

2019-FRF-0033AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

Watkins Drainage District - Levee Improvements

Z:\Projects\Watkins Drainage District\19099\01_General\Flood Recovery Fund\33-Watkins DD 05.31.2020 FRF PR form




