
11/1/2018 to 4/30/2019

4/13/2015 to 12/31/2023

FEDERAL LOCAL STATE  (STIF only) TOTAL

TOTAL FUNDS APPROVED: 17,036,693$ 20,982,542$ 26,200,000$ 64,219,235$ 

TOTAL FUNDS EXPENDED TO DATE: 7,642,673$ 3,183,003$ 8,043,406$ 18,869,082$ 

PROJECT OVERRUN/ (UNDERRUN): (9,394,020)$ (17,799,539)$ (18,156,594)$ (45,350,153)$ 

Budget Federal/ Total Expended Remaining

(from Application)
Local/              

State (STIF only)
to Date Balance

3,851,000$ 

Federal 3,851,000$ 

-$ 

3,851,000$ -$ 

1,511,000$ 

Federal 1,511,000$ 

-$ 

1,511,000$ -$ 

2,854,920$ 

Local 593,000$ 

Local 1,260,000$ 

Federal 783,332$ 

Local 385,264$ 

3,021,596$ (166,676)$ 

22,629,543$ 

Federal 1,295,055$ 

Federal 202,286$ 

Federal -$ 

Local 327,202$ 

Local 617,537$ 

-$ 

2,442,080$ 20,187,463$ 

5,818,894$ Phase V- South Side of Market to 

Cascade Sewer Separation Phase III

SRF P&D Loan

SRF Additional Consulting/Eng. Phase 1

SRF Additional Construction Phase 1

Advance Work for Phase 1 Construction

Advance Work for Phase 1 Engineering

TOTAL

TOTAL

Cascade Sewer Separation Phase I

Cascade Sewer Study

Cascade Sewer Separation Phase II

Phase IV- MASL Watershed Sewer 

2015-0AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

& Funding Source

Jim Ferneau

City of Burlington

400 Washington Street

319.753.8120

TOTAL

Phase I- Hawkeye Equalization Tanks

Phase II- Water Works System 

Phase III- Cascade Watershed 

TOTAL

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

Burlington, IA 52601

Burlington Flood Mitigation Project

64,219,235$                                     

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

The estimated cost of the project at completion (which may even 

exceed the awarded amount)

37%

SRF

SRF

PROJECT TITLE:

Type of Expense
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State 943,194$ 

State 6,507,343$ 

7,450,537$ (1,631,643)$ 

5,669,723$ 

State 29,647$ 

State -$ 

29,647$ 5,640,076$ 

5,119,348$ 

-$ 

-$ 

-$ 5,119,348$ 

4,500,000$ 

-$ 

-$ 

-$ 4,500,000$ 

8,354,877$ 

-$ 

-$ 

-$ 8,354,877$ 

3,909,930$ 

state 389,490$ 

State 173,732$ 

563,222$ 3,346,708$ 

64,219,235$ 18,869,082$ 45,350,153$ 

FEDERAL        
(from Application)

LOCAL                   
(from Application)

STATE (STIF only) 

(from Application)

Total Expended to 

Date

3,851,000$ 3,851,000$ 

1,511,000$ 1,511,000$ 

1,000,000$ 1,295,055$ 

-$ 385,264$ 

1,001,920$ 783,332$ 

9,672,773$ 202,286$ 

2,672,772$ 26,200,000$ 8,043,406$ 

593,000$ 593,000$ 

1,260,000$ 1,260,000$ 

16,456,770$ 944,739$ 

-$ 

-$ 

-$ 

-$ 

-$ 

 $     17,036,693  $     20,982,542  $        26,200,000  $         18,869,082 

Rate of 

Interest

Length of Term 

(start & end)

Costs of 

Issuance
Net Proceeds

3.00% 4/13/17-6/1/28 62,383$ 5,006,508$ 

3.00% 5/1/18-6/1/32 28,380$ 1,900,000$ 

Total Project Funding Source

TOTAL

TOTAL

Phase VII- Tieback Wall on Market 

SRF Funding- Cascade Sewer Sep. 

MASL Sewer Sep. 2016-2022

SRF Funding- MASL P&D

Local Funding- Cascade Sewer Sep. 

SRF Funding- Future MASL Sewer Sep

Downtown Riverfront Flood Mitigation

Cascade Sewer Study

Cascade Separation Project Phase I

Phase V 2018 borrowing

Phase V 2017 borrowing

Indebtedness Incurred                  

(Bonds, etc.)

Phase V 2017 borrowing

Phase V 2018 borrowing

Bond Interest and Financing Costs

Total Project Budget Summary

Phase IX- WWTP and Railroad Yard 

Engineering

Phase VIII- MASL Detention Storage

TOTAL

Construction

FUNDING SOURCE:

TOTAL

TOTAL

TOTAL

Phase VI- South Side of Market to Rail 

Engineering

Construction

SRF Funding- Hawkeye Equal Tank

SRF Funding- Water System Improvement
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0.00% -$ -$ 

Total to Date

16,099,960$ 

-$ 

-$ 

16,099,960$ 

X

Milestone Status

#
Submitted 

Completion Date:

Actual Completion 

Date:

1 12/31/2009 12/31/2009

2 12/31/2016 5/31/2017

3 12/31/2022

4 12/31/2017

5 12/31/2020

6 12/31/2022

7 12/31/2023

8 12/31/2023

9

10

11

12

13

14

Person Completing this Report:

NON-PUBLIC INVESTMENT - Entity

Total Non-Public Investment

Private Investment in Project Area (from building permits and Downtown Partners, Inc.'s

monitoring)

Jim Ferneau - City Manager

Jim Ferneau

5/14/2019

I, the undersigned, hereby certify that the above information is accurate and true, and in accordance with the 

approved project plan and state and federal regulations and policies governing this award.

Date:

Areas shaded 

Instructions to complete this form

 Description:

We are still waiting on substantial completion on Phase V of flood wall - there is some 

additional caulking that needs completed, but floodwater is preventing this from occurring.  

There are only minor issues we have to clear up - the project is complete other than these 

and have been for awhile.  We have begun engineering design work on Phase VI at this 

time.

are to be completed by the governmental entity or authorized administrator.

are to be completed by State HSEMD Personnel.

Description of significant activities this semi-annual term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status- entire 

project (Check One)

On Schedule

Delayed

Canceled

Phase V- South Side of Market to North of Port Building

Phase VI- South Side of Market to Rail Yard w/Market Street

Phase III- Cascade Watershed Separation Project

Phase IV- MASL Watershed Sewer Separation Project

Phase I- Hawkeye Equalization Tanks, Phase II- Water Works

Signature of Authorized Representative or Governmental Entity

Areas shaded 

Phase VII- Tieback Wall on Market and Pump

Phase VIII- MASL Detention Storage

Phase IX- WWTP and Railroad Yard Closures

Application Work Schedule (Milestones)

Completed

Suspended
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Description of significant activities of this semi-annual term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a narrative.  

Status changes or delays, please explain reason. 

 

 

Phase V, moving in to Phase VI 

Phase V of the project is functionally complete, though we are still waiting for substantial completion.  

We have released almost all retainage, but are holding approximately $10,000 while we wait for some 

final caulking to be completed on the outside of the wall.  Until we reach a point where the river level 

lowers and holds at a lower height below flood stage, we will likely continue to wait for the next couple 

of months.  Other minor items that we were waiting for last fall have been completed at this time.  At 

our last report, we noted that our flood wall held at our 12th highest crest of 19.5 feet.  This spring, we 

have been as high as 23.7 feet, our fourth highest crest, and the portion of the flood wall installed in 

Phase V performed admirably.  Our largest issue was associated with Hescoes used for temporary 

protection where Phase VI will install advanced flood protection, at both the north and southern ends of 

the riverfront protection installed in Phase V.  Phase VI will tie back at both the north and south end 

across the railroad tracks.  We have begun design work during this 6 month reporting period.  We plan 

on being ready to go out to bid over the winter, 2019-20. 

Below are pictures from October showing the wall in usage, including the hesco barriers at the north 

and south ends that we plan to replace with a removable wall during Phase VI of the project: 

 

 



 

 

 

 

 

 



MASL Sewer Separation 

 

Engineering for the Locust Basin is complete.  We completed environmental reviews and went out to 

bids this spring.  The Locust basin, with a preliminary estimated of $5.6M for project costs including 

contingency, was awarded to the low bid company, FYE Excavating, for approximately $6.2M without 

contingencies.  Our overall project costs, including engineering, for this phase of the project are now 

anticipated to be $8.5 Million.  As discussed in previous reports, our current estimates for remaining 

portion of the MASL Sewer Separation work are currently approximately $90 Million for construction 

costs.  We have been working with Iowa DNR on a potential revision to our project schedule, which may 

see some of the MASL work completed on a delayed schedule from what was included in our grant 

application.   

 

Private Investment 

Private investment in the project area has amounted to $16,099,960 as reported through Downtown 

Partners, Inc. since project inception. 



5/15/2019 State of Iowa Mail - FW: Floodwall Pictures from the flood event

https://mail.google.com/mail/u/0?ik=c2ff826e4b&view=pt&search=all&permthid=thread-f%3A1633607067008086012%7Cmsg-f%3A16336070670080… 1/1

Tomb, Carol <carol.tomb@iowa.gov>

FW: Floodwall Pictures from the flood event 
1 message

Jim Ferneau <FerneauJ@burlingtoniowa.org> Wed, May 15, 2019 at 9:02 AM
To: "Carol Tomb [HSEMD] (Carol.Tomb@iowa.gov)" <Carol.Tomb@iowa.gov>

Carol,

 

I know I submitted the report yesterday.  I just received these three photos that were taken from a private individual’s
drone of the flood crest here a little over a week ago.  They give a great picture of the Phase V flood wall in action, as well
as the hescoe’s in action that would be replaced in Phase VI of the project at the north and south ends.

 

Jim

 
3 attachments

aerial from video.jpg 
136K

photo from video.jpg 
96K

photo from video-2.jpg 
114K

https://mail.google.com/mail/u/0?ui=2&ik=c2ff826e4b&view=att&th=16abbcf8e395affc&attid=0.1&disp=inline&safe=1&zw
https://mail.google.com/mail/u/0?ui=2&ik=c2ff826e4b&view=att&th=16abbcf8e395affc&attid=0.2&disp=inline&safe=1&zw
https://mail.google.com/mail/u/0?ui=2&ik=c2ff826e4b&view=att&th=16abbcf8e395affc&attid=0.3&disp=inline&safe=1&zw

