
5/1/2018 to 10/31/2018

4/13/2015 to 12/31/2023

FEDERAL LOCAL STATE  (STIF only) TOTAL

TOTAL FUNDS APPROVED: 17,036,693$ 20,982,542$ 26,200,000$ 64,219,235$ 

TOTAL FUNDS EXPENDED TO DATE: 7,440,387$ 2,238,264$ 7,469,477$ 17,148,128$ 

PROJECT OVERRUN/ (UNDERRUN): (9,596,306)$ (18,744,278)$ (18,730,523)$ (47,071,107)$ 

Budget Federal/ Total Expended Remaining

(from Application)
Local/              

State (STIF only)
to Date Balance

3,851,000$ 

Federal 3,851,000$ 

-$ 

3,851,000$ -$ 

1,511,000$ 

Federal 1,511,000$ 

-$ 

1,511,000$ -$ 

2,854,920$ 

Local 593,000$ 

Local 1,260,000$ 

Federal 783,332$ 

Local 385,264$ 

3,021,596$ (166,676)$ 

22,629,543$ 

Federal 1,295,055$ 

-$ 

1,295,055$ 21,334,488$ 

5,818,894$ 

State 943,194$ 

State 6,253,226$ 

7,196,420$ (1,377,526)$ 

Burlington Flood Mitigation Project

64,219,235$                                     

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

The estimated cost of the project at completion (which may even exceed 

the awarded amount)

35%

SRF

SRF

PROJECT TITLE:

Type of Expense

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

Burlington, IA 52601

& Funding Source

Jim Ferneau

City of Burlington

400 Washington Street

319.753.8120

TOTAL

TOTAL

Phase I- Hawkeye Equalization Tanks

Phase II- Water Works System 

Phase III- Cascade Watershed 

TOTAL

2015-0AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

TOTAL

TOTAL

Cascade Sewer Separation Phase I

Cascade Sewer Study

Cascade Sewer Separation Phase II

Phase IV- MASL Watershed Sewer 

Phase V- South Side of Market to 

Cascade Sewer Separation Phase III

SRF P&D Loan

Engineering

Construction
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5,669,723$ 

-$ 

-$ 

-$ 5,669,723$ 

5,119,348$ 

-$ 

-$ 

-$ 5,119,348$ 

4,500,000$ 

-$ 

-$ 

-$ 4,500,000$ 

8,354,877$ 

-$ 

-$ 

-$ 8,354,877$ 

3,909,930$ 

state 244,677$ 

State 28,380$ 

-$ 

273,057$ 3,636,873$ 

64,219,235$ 17,148,128$ 47,071,107$ 

FEDERAL        
(from Application)

LOCAL                   
(from Application)

STATE (STIF only) 

(from Application)

Total Expended to 

Date

3,851,000$ 3,851,000$ 

1,511,000$ 1,511,000$ 

1,000,000$ 1,295,055$ 

-$ 385,264$ 

1,001,920$ 783,332$ 

9,672,773$ -$ 

2,672,772$ 26,200,000$ 7,469,477$ 

593,000$ 593,000$ 

1,260,000$ 1,260,000$ 

16,456,770$ -$ 

-$ 

-$ 

-$ 

-$ 

-$ 

 $     17,036,693  $         20,982,542  $        26,200,000  $          17,148,128 

Rate of 

Interest

Length of Term 

(start & end)

Costs of 

Issuance
Net Proceeds

3.00% 4/13/17-6/1/28 62,383$ 5,006,508$ 

3.00% 5/1/18-6/1/32 28,380$ 1,900,000$ 

0.00% -$ -$ 

SRF Funding- Hawkeye Equal Tank

SRF Funding- Water System Improvement

TOTAL

TOTAL

Phase V 2017 borrowing

Phase VI- South Side of Market to Rail 

FUNDING SOURCE:

Bond Interest and Financing Costs

Total Project Budget Summary

Phase IX- WWTP and Railroad Yard 

Phase VIII- MASL Detention Storage

TOTAL

Phase V 2018 borrowing

Indebtedness Incurred                  

(Bonds, etc.)

Phase V 2017 borrowing

Phase V 2018 borrowing

Total Project Funding Source

TOTAL

TOTAL

Phase VII- Tieback Wall on Market 

SRF Funding- Cascade Sewer Sep. 

MASL Sewer Sep. 2016-2022

SRF Funding- MASL P&D

Local Funding- Cascade Sewer Sep. 

SRF Funding- Future MASL Sewer Sep

Downtown Riverfront Flood Mitigation

Cascade Sewer Study

Cascade Separation Project Phase I
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Total to Date

15,599,960$ 

-$ 

-$ 

15,599,960$ 

X

Milestone Status

#
Submitted 

Completion Date:

Actual Completion 

Date:

1 12/31/2009 12/31/2009

2 12/31/2016 5/31/2017

3 12/31/2022

4 12/31/2017

5 12/31/2020

6 12/31/2022

7 12/31/2023

8 12/31/2023

9

10

11

12

13

14

Person Completing this Report:

Areas shaded 

Phase VII- Tieback Wall on Market and Pump

Phase VIII- MASL Detention Storage

Phase IX- WWTP and Railroad Yard Closures

Application Work Schedule (Milestones)

Completed

Suspended

Areas shaded 

Instructions to complete this form

 Description:

Phase V of the flood wall is not substantially complete.  We have some wall components, 

grass, and trees that may need replacement, so we have not had final acceptance on the 

project.

are to be completed by the governmental entity or authorized administrator.

are to be completed by State HSEMD Personnel.

Description of significant activities this semi-annual term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status- entire 

project (Check One)

On Schedule

Delayed

Canceled

Phase V- South Side of Market to North of Port Building

Phase VI- South Side of Market to Rail Yard w/Market Street

Phase III- Cascade Watershed Separation Project

Phase IV- MASL Watershed Sewer Separation Project

Phase I- Hawkeye Equalization Tanks, Phase II- Water Works

Signature of Authorized Representative or Governmental Entity

Jim Ferneau - City Manager

Jim Ferneau

10/31/2018

I, the undersigned, hereby certify that the above information is accurate and true, and in accordance with the approved 

project plan and state and federal regulations and policies governing this award.

Date:

NON-PUBLIC INVESTMENT - Entity

Private Investment in Project Area (from building permits and Downtown Partners, Inc.'s

monitoring)

Total Non-Public Investment

Progress Report for the City of Burlington - Oct. 31, 2018 Page 3 of 3



Burlington Progress Report  
Supporting Narrative 

Description of significant activities of this semi-annual term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a narrative.  Status 

changes or delays, please explain reason. 

 

 

Phase V 

Phase V of the project is functionally complete, though we likely won’t have substantial completion until 

Spring 2019.  One tree may need replaced, and some sod as well.  There is a valve at one of the storm 

sewer wet wells that needs addressed.  We have some issues with leakage on seals and some cracked 

concrete that we want addressed.  These issues were evident during our recent flood crest, as water 

was held back by the new wall for the first time.  The Mississippi River parallel flood wall and removable 

wall is in place and functioning, and has been of great assistance as high water has been experienced 

multiple times over the summer, including the 12th highest historic crest this fall at approximately 19.5 

feet.  Below are pictures of the project from August 2018, and some additional photos from October 

showing the wall in usage.    

 

 

 



 

 

 

 

 

 



 

 

 

 



 

MASL Sewer Separation 

 

Engineering for the Locust Basin is complete. We are currently waiting on environmental reviews to be 

approved.  As discussed previously, new estimates for sewer separation range from $50-$75 million.  We 

have been working with Iowa DNR on a potential revision to our project schedule, which may see some 

of the MASL work completed on a delayed schedule. 

 

Private Investment 

Private investment in the project area has amounted to $15,599,960 as reported through Downtown 

Partners, Inc. since project inception. 
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