
11/1/2020 to 4/30/2021

12/4/2013 to 12/31/2034

FEDERAL LOCAL STATE TOTAL

TOTAL FUNDS APPROVED: 22,800,000$  34,200,000$  57,000,000$  114,000,000$ 

TOTAL FUNDS EXPENDED TO DATE: 22,801,385$  10,032,009$  14,396,149$  47,229,543$ 

PROJECT OVERRUN/ (UNDERRUN): 1,385$  (24,167,991)$  (42,603,851)$  (66,770,457)$ 

Budget Federal/ Total Expended Remaining
(from Application) Local/State to Date Balance

2,400,000$ 

Federal/ 2,400,630$ 

‐$ 

2,400,630$  (630)$ 

20,400,000$ 

Federal   20,400,755$ 

‐$ 

20,400,755$  (755)$ 

6,500,000$ 

Local 9,008,155$ 

‐$ 

9,008,155$  (2,508,155)$ 

1,900,000$ 

Local 614,324$ 

State 1,533,279$ 

2,147,603$  (247,603)$ 

50,000,000$ 

TOTAL

TOTAL

TOTAL
Levee Accreditation Engineering 

Analysis

Levee System Improvements & 

Accreditation

Type of Expense

& Funding Source

Matt Cox

City of Council Bluffs

209 Pearl Street

712‐890‐5296

TOTAL

CDBG Flood‐125 West Broadway

USACE 2011 Flood Fight and 

Rehabilitation

Industrial Park Levee Accreditation

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

2014‐0AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

Council Bluffs, Iowa 51503

Levee and Indian Creek Flood Mitigation Project

130,000,000$                                 

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

The estimated cost of the project at completion (which may even 

exceed the awarded amount)

35%

IEDA CDBG Multi‐Family Unit Production Rental Disaster 

Recovery Fund

USACE PL 84‐99 Emergency Operations and Levee Rehab, 

USACE Operations and Maintenance

City of Council Bluffs Local Option Sales Tax and Non‐

Public Investment

City of Council Bluffs Local Option Sales Tax
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Local 409,530$ 

State 12,862,870$ 

13,272,400$  36,727,600$ 

32,800,000$ 

‐$ 

‐$ 

‐$  32,800,000$ 

114,000,000$  47,229,543$  66,770,457$ 

FEDERAL       
(from Application)

LOCAL         
(from Application)

STATE         
(from Application)

Total Expended to 

Date

2,400,000$  2,400,630.00$ 

20,400,000$  20,400,755.00$ 

57,000,000$  14,396,149.44$ 

34,200,000$  10,032,009.00$ 

‐$ 

‐$ 

‐$ 

‐$ 

‐$ 

‐$ 

‐$ 

‐$ 

‐$ 

‐$ 

 $     22,800,000   $     34,200,000   $     57,000,000   $    47,229,543.44 

Rate of 

Interest

Length of Term 

(start & end)

Costs of 

Issuance
Net Proceeds

0.00% ‐$  ‐$ 

0.00% ‐$  ‐$ 

0.00% ‐$  ‐$ 

Total to Date

7,563,263$ 

‐$ 

‐$ 

7,563,263$ 

 X

NON‐PUBLIC INVESTMENT ‐ Entity

Industrial Park Levee Property Owners

Total Non‐Public Investment

Indebtedness Incurred                  (Bonds, 

etc.)

Total Project Funding Source

Iowa Flood Mitigation Program

City of Council Bluffs /Local Non‐Public

Total Project Budget Summary

On Schedule

Delayed

Canceled See Attached

FUNDING SOURCE:

Description of significant activities this semi‐annual term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

CDBG Program 08‐DRH‐215

U.S. Army Corps of Engineers

Completed

Suspended

Project Status‐ entire 

project (Check One)

City of Council Bluffs Local Option Sales Tax

TOTAL

Indian Creek Channel Rehabilitation

TOTAL
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Milestone Status

#

Submitted 

Completion 

Date:

Actual Completion 

Date:

1 12/31/2016 12/31/2016

2 12/31/2017 12/31/2017

3 12/31/2018 12/31/2018

4 12/31/2019 12/31/2019

5 12/31/2020 12/31/2020

6 12/31/2021

7 12/31/2022

8 12/31/2023

9 12/31/2024

10 12/31/2025

11 12/31/2026

12 12/31/2027

13 12/31/2028

14 12/31/2029

15 12/31/2030

16 12/31/2031

17 12/31/2032

18 12/31/2033

19 12/31/2034

20 12/31/2034

Person Completing this Report:

Name of Authorized Representative or Governmental Entity

Levee Phase 9

Levee Phase 10

Indian Creek Phase 2

Matthew S. Cox

5/6/2021

I, the undersigned, hereby certify that the above information is accurate and true, and in accordance with the 

approved project plan and state and federal regulations and policies governing this award.

Date:

Indian Creek Phase 3

Indian Creek Phase 4

Indian Creek Phase 5

Indian Creek Phase 6

Indian Creek Phase 7

Indian Creek Phase 8

Indian Creek Phase 9

Indian Creek Phase 10

Matthew S. Cox ‐ Public Works Director

Signature on File

Signature of Authorized Representative or Governmental Entity

Drainage MR‐2, Alignment A Accreditation package

Geotech MR‐5, Relief Well Maintenance, Sand Dredging

Structual MR‐1, Geotech MR‐7, Geotech MR‐2

PFE Pump Station Abandonment, Harrah's encroachment

Geotech/Drainage MR‐1, Structural MR‐2, IPL Accreditation

Areas shaded 

Instructions to complete this form

 Description:

Indian Creek Phase 1

are to be completed by the governmental entity or authorized administrator.

are to be completed by State HSEMD Personnel.Areas shaded 

Levee Phase 6

Levee Phase 7

Levee Phase 8

Application Work Schedule (Milestones)
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Flood Mitigation Project Status        4/30/2021 

 

Recent and continued tasks by the City of Council Bluffs include responding to comments from FEMA 
reviewers on the Alignment A certification package; completion of the IDNR dredging project to produce 
berm material; completion of relief well testing and cleaning; detailed design development; project 
bidding and starting construction for improvements; and general coordination with FEMA and USACE.   
 
During this past reporting period, expenses as of the end of the reporting period exceeded the 
reimbursement amount.   
 
Total Expenses (Apr 2021) = $47,229,453 
Total Expenses (Oct 2020) = $45,866,621 
                                                   $  1,362,922 (additional expenses during reporting period) 

 
Total IFMP Reimbursements (Apr 2021) = $14,396,149 
Total IFMP Reimbursements (Oct 2020) = $13,231,772 

           $  1,164,377 (Reimbursements during reporting period)    
            (One payment received, 2/24/2021) 

 
$1,164,377 - $1,362,922 = -$198,545 (additional expenses beyond revenue during the reporting period) 
 
 
 
The following Improvement projects are in progress: 

 

• Industrial Park Levee Accreditation – All work is complete.  FEMA has accepted the levee reach 
as meeting the minimum requirements of 44 CFR 65.10.   
(Complete) 
 

• Alignment A Levee Accreditation – Documentation that the levee reach meets the minimum 
requirements of 44 CFR 65.10. 
(Submitted to FEMA in July 2019 with ongoing resolution of comments) 
 

• Geotech MR-1 and Drainage MR-1 – Project constructed a pervious toe trench and modified 
sand berm for seepage control, and repaired an outfall pipe by slip-lining.   
(Complete) 
 

• Geotech MR-2 – Project modified the existing relief well system to meet underseepage 
requirements.   
(Complete) 
 
 
 



• Geotech MR-3 and MR-4 – Project resolves levee seepage and slope stability deficiencies. 
(Projects were combined and bids were received on 2/23/2021.  Low bid amount was $6.4M, 
30% below the engineer’s estimate.  Contracts were awarded and work has begun) 
 

•  Geotech MR-5 – Project constructs a seepage berm and existing relief wells will be abandoned.   
(Complete) 
 

• Geotech MR-7 – Project replaced the existing relief well system and re-graded the berm to meet 
underseepage requirements. 
(Complete) 
 

• Geotech MR-6, 8, & 9 – Each of the three projects constructs a seepage berm with existing relief 
wells to be abandoned.   
(Projects are beyond 60% Design with coordination for ROW and permitting underway) 
 

• Structural MR-1 – Project repaired a swing gate closure for a railroad crossing of the levee. 
(Complete) 
 

• Structural MR-2 – Project removed a section of floodwall and was replaced with an earthen 
levee section.  Other encroachments near the area of the wall were also removed. 
(Complete) 
 

• Drainage MR-2 – Project rehabilitated deteriorating levee drainage structure pipes.  Work was 
interrupted by high river levels in the Missouri River. 
(Complete) 
 

• PFE Pump Station Abandonment – Project demolished a deteriorated pump station structure, 
removed the associated gate well structure, and abandoned underground piping. 
(Complete) 
 

• Relief Well Cleaning and Testing – Maintenance project ensures that the well system is working 
as designed and in compliance with certification documentation. 
(Complete) 
 

 
 
 
 
 
 
 
 
 
 
 
 



 
 
 
 



 

 
 



 


