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Project Phases & Status

 NG9-1-1 GIS Education – Complete

 NG9-1-1 GIS Standards – Complete

 GIS/MSAG/ALI Analysis & Reporting – In 

Process

 Final Project Report to HSEM – January 

2015



GeoComm Project Contacts

Caitlin Prodoehl, GIS Specialist

cprodoehl@geo-comm.com

Direct (320) 281-2174

Christy Hayes, Project Manager

chayes@geo-comm.com

Direct (320) 281-2190

Deb Rozeboom, GIS Consultant

drozeboom@geo-comm.com

Direct (320) 281-2191
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Iowa NG9-1-1 GIS Standards

The standards have been 

finalized and adopted and 

can be located on the HSEM 

website.

http://homelandsecurity.iowa

.gov/documents/e911/E911

_IowaNG911Standards.pdf

http://homelandsecurity.iowa.gov/documents/e911/E911_IowaNG911Standards.pdf


Iowa NG9-1-1 GIS Standards

The core elements of a NG9-1-1 call routing system 
where GIS data resides are the LVF and ECRF.

The layers below are the minimum layers REQUIRED
to serve those purposes.

 Road Centerline

 Site/Structure Address Points

 PSAP Boundaries

 Emergency Service Boundaries (Fire, Law, EMS)

 Authoritative Boundaries



Iowa NG9-1-1 GIS Standards

To further refine the required GIS data, and provide even 

more accurate location validation and call routing, the 

following layers can be provisioned to the ECRF and LVF, 

and are considered HIGHLY RECOMMENDED.

 Road Name Alias Table

 State Boundary (State level)

 County Boundaries (State level)

 Municipal Boundaries

 Cell Sector Locations



Happening Now

 Resources have been requested from all 99 counties

 Completed 24 of 99 data analysis reports

 14 have been delivered to county contacts

 10 going through QC prior to delivery

 9 analysis reports in process now

 12 county data sets waiting for processing

 Have partial resources for 54 counties

 Missing ALI - 24

 Missing MSAG – 22

 Missing GIS - 8



What’s Next

 Counties will update the data per the GeoComm

analysis report – 6 to12 months (tentative 

completion date of 12/31/2015 for all county 

data sets)

 Some counties may take advantage of FY2015-2016 

funding to update GIS data for NG9-1-1

 Begin data maintenance phase with updates to 

NG9-1-1 data portal (June 2015 – December 31, 

2015)



Fast Forward…

 How will local jurisdictions get their GIS data into 

the LVF/ECRF (location validation & call routing) 

systems?

 How often will updates be required?

 How will you know if the data loaded successfully?

 How can we download data for a neighboring 

jurisdiction to add to our PSAP mapping?



Iowa Department of Homeland Security and Emergency Management

• Road Centerlines

• Site/Structure Address Points

• PSAP Boundaries

• Emergency Service Boundaries (Fire, Law, EMS)

• Authoritative Boundaries

• Imagery

Statewide datasets needed for 

NG9-1-1 interoperability



Questions?


