
5/1/2019 to 10/31/2019

4/13/2015 to 12/31/2023

FEDERAL LOCAL STATE  (STIF only) TOTAL

TOTAL FUNDS APPROVED: 17,036,693$  20,982,542$  26,200,000$  64,219,235$ 

TOTAL FUNDS EXPENDED TO DATE: 8,113,500$  4,497,316$  8,099,427$  20,710,243$ 

PROJECT OVERRUN/ (UNDERRUN): (8,923,193)$  (16,485,226)$  (18,100,573)$  (43,508,992)$ 

Budget Federal/ Total Expended Remaining

(from Application)
Local/         

State (STIF only)
to Date Balance

3,851,000$ 

Federal 3,851,000$ 

‐$ 

3,851,000$  ‐$ 

1,511,000$ 

Federal 1,511,000$ 

‐$ 

1,511,000$  ‐$ 

2,854,920$ 

Local 609,016$ 

Local 1,919,307$ 

Federal 797,389$ 

Local 867,116$ 

4,192,828$  (1,337,908)$ 

22,629,543$ 

Federal 1,308,957$ 

Federal 627,467$ 

Federal 17,687$ 

Local 1,101,877$ 

3,055,988$  19,573,555$ 

5,818,894$ 

State 943,194$ 

State 6,507,343$ 

7,450,537$  (1,631,643)$ 

Burlington Flood Mitigation Project

64,219,235$                                     

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

The estimated cost of the project at completion (which may even 

exceed the awarded amount)

38%

SRF

SRF

Phase I‐ Hawkeye Equalization Tanks

TOTAL

Additional Work for MASL

Construction

STATE OF IOWA        
FLOOD MITIGATION PROGRAM        

PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

Burlington, IA 52601

Jim Ferneau

City of Burlington

400 Washington Street

319.753.8120

SRF Construction Phase

TOTAL

TOTAL

TOTAL

TOTAL

Cascade Sewer Separation Phase I

Cascade Sewer Study

Cascade Sewer Separation Phase II

Phase IV‐ MASL Watershed Sewer 

Phase V‐ South Side of Market to 

Phase II‐ Water Works System 

Phase III‐ Cascade Watershed 

PROJECT TITLE:

Type of Expense

& Funding Source

2015‐0AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

Cascade Sewer Separation Phase III

SRF P&D Loan

Engineering

CDBG Construction

M:\Mitigation\Flood Mitigation Program\1 FMP‐STIF\1 AWARDED APPLICANTS\1 Burlington, City of\Progress Report\BUR PR 10‐31‐19\Draft\Copy of BUR Progress 

Report 10‐31‐19 form



5,669,723$ 

State 163,750$ 

State

163,750$  5,505,973$ 

5,119,348$ 

‐$ 

‐$ 

‐$  5,119,348$ 

4,500,000$ 

‐$ 

‐$ 

‐$  4,500,000$ 

8,354,877$ 

‐$ 

‐$ 

‐$  8,354,877$ 

3,909,930$ 

state 394,197$ 

State 90,943$ 

485,140$  3,424,790$ 

64,219,235$  20,710,243$  43,508,992$ 

FEDERAL       
(from Application)

LOCAL         
(from Application)

STATE (STIF only) 
(from Application)

Total Expended to 

Date

3,851,000$  3,851,000$ 

1,511,000$  1,511,000$ 

1,000,000$  1,308,957$ 

‐$  867,116$ 

1,001,920$  797,389$ 

9,672,773$  627,467$ 

2,672,772$  26,200,000$  8,099,427$ 

593,000$  609,016$ 

1,260,000$  1,919,307$ 

16,456,770$  1,101,877$ 

17,687$ 

‐$ 

‐$ 

‐$ 

‐$ 

 $     17,036,693   $     20,982,542   $       26,200,000   $         20,710,243 

Rate of 

Interest

Length of Term 

(start & end)

Costs of 

Issuance
Net Proceeds

3.00% 4/13/17‐6/1/28 62,383$  5,006,508$ 

3.00% 5/1/18‐6/1/32 28,380$  1,900,000$ 

0.00% ‐$  ‐$ 

SRF Funding‐ Hawkeye Equal Tank

SRF Funding‐ Water System Improvement

TOTAL

Phase VI‐ South Side of Market to 

Engineering

FUNDING SOURCE:

Bond Interest and Financing Costs

Total Project Budget Summary

Phase IX‐ WWTP and Railroad Yard 

Phase VIII‐ MASL Detention Storage

TOTAL

Construction

Indebtedness Incurred                

(Bonds, etc.)

Phase V 2017 borrowing

Phase V 2018 borrowing

Total Project Funding Source

CDBG Funding‐MASL

TOTAL

TOTAL

Phase VII‐ Tieback Wall on Market 

Phase V 2018 borrowing

Phase V 2017 borrowing

SRF Funding‐ Cascade Sewer Sep. 

MASL Sewer Sep. 2016‐2022

SRF Funding‐ MASL P&D

Local Funding‐ Cascade Sewer Sep. 

SRF Funding‐ Future MASL Sewer Sep

Downtown Riverfront Flood Mitigation

Cascade Sewer Study

Cascade Separation Project Phase I

TOTAL
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Total to Date

17,709,052$ 

‐$ 

‐$ 

17,709,052$ 

X

Milestone Status

#
Submitted 

Completion Date:

Actual Completion 

Date:

1 12/31/2009 12/31/2009

2 12/31/2016 5/31/2017

3 12/31/2022

4 12/31/2017

5 12/31/2020

6 12/31/2022

7 12/31/2023

8 12/31/2023

9

10

14

Person Completing this Report:

Areas shaded 

Phase VII‐ Tieback Wall on Market and Pump

Phase VIII‐ MASL Detention Storage

Phase IX‐ WWTP and Railroad Yard Closures

Application Work Schedule (Milestones)

Completed

Suspended

We are still waiting on substantial completion on Phase V of flood wall ‐ there is some 

additional caulking that needs completed, but floodwater is preventing this from 

occurring.  There are only minor issues we have to clear up ‐ the project is complete 

other than these and have been for awhile.  We have begun engineering design work on 

Phase VI at this time.

Areas shaded 

Instructions to complete this form

 Description:

are to be completed by the governmental entity or authorized administrator.

are to be completed by State HSEMD Personnel.

Description of significant activities this semi‐annual term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Project Status‐ entire 

project (Check One)

On Schedule

Delayed

Canceled

Phase V‐ South Side of Market to North of Port Building

Phase VI‐ South Side of Market to Rail Yard w/Market Street

Phase III‐ Cascade Watershed Separation Project

Phase IV‐ MASL Watershed Sewer Separation Project

Phase I‐ Hawkeye Equalization Tanks, Phase II‐ Water Works

Name of Authorized Representative or Governmental Entity

Jim Ferneau

11/15/2019

I, the undersigned, hereby certify that the above information is accurate and true, and in accordance with the 

approved project plan and state and federal regulations and policies governing this award.

Date:

Signature on file

Signature of Authorized Representative or Governmental Entity

Jim Ferneau, City Manager

NON‐PUBLIC INVESTMENT ‐ Entity

Total Non‐Public Investment

Private Investment in Project Area (from building permits and Downtown Partners, Inc.'s

monitoring)
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Description of significant activities of this semi‐annual term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a narrative.  

Status changes or delays, please explain reason. 

 

 

Phase V, moving in to Phase VI 

Phase V of the project is functionally complete, though we are still waiting for substantial completion.  

We have released almost all retainage, but are holding approximately $10,000 while we wait for some 

final caulking to be completed on the outside of the wall.  Soon after our last progress report, we had 

our heso barriers fail just as we reached our peak crest of the season.  We have been in cleanup mode 

since that time, and have seen close to $1 million in protection, cleanup, and repair costs as we move 

through the FEMA process for reimbursement.  The next phase of the project, which is installing the tie 

back at both the north and south end of the existing wall from Phase 5 across the railroad tracks, is well 

along the design phase as we are still on schedule to go out to bid in early spring 2020.  Phase VI will tie 

back at both the north and south end across the railroad tracks.  We have begun design work during this 

6 month reporting period.  We plan on being ready to go out to bid over the winter, 2019‐20.  The 

following pictures show our hescoes in place early spring of 2019, the first picture at the south end, 

where the hescoes breached, and the final picture at the north end.  This next phase, Phase VI, will 

eliminate a significant amount of the danger we still face from continuing flooding. 

 

 



 

 

 

 

 

 



MASL Sewer Separation 

 

Engineering for the Locust Basin is complete.  We completed environmental reviews and went out to 

bids this spring.  The Locust basin, with a preliminary estimated of $5.6M for project costs including 

contingency, was awarded to the low bid company, FYE Excavating, for approximately $6.2M without 

contingencies.  Our overall project costs, including engineering, for this phase of the project are now 

anticipated to be $8.5 Million.  As discussed in previous reports, our current estimates for remaining 

portion of the MASL Sewer Separation work are currently approximately $90 Million for construction 

costs.  We have been working with Iowa DNR on a potential revision to our project schedule, which may 

see some of the MASL work completed on a delayed schedule from what was included in our grant 

application.  FYE Excavating began work in June on the Locust Basin portion of the MASL project, as well 

as performing additional work within the Cascade Basin.  

 

Private Investment 

Private investment in the project area has amounted to $17,709,052 as reported through Downtown 

Partners, Inc. since project inception.  One major current project is the redevelopment of a building at 

the corner of 5th St and Valley St.  The owners began the redevelopment of this building, anticipated to 

include approximately 35 upper story housing units.  For perspective, our downtown area currently has 

about 200 upper story housing units, so this represents a significant new development in our downtown 

area.  We also have a developer currently exploring the feasibility of a downtown hotel adjacent to the 

Memorial Auditorium, a project that could not be considered prior to the floodwall being begun.  They 

may not move forward with this project, but even the exercise of studying the option represents the 

significance of the floodwall project for our downtown area. 


